

IUS CONSOLIDATED CONTRACT SCHEDULE

CONSOLIDATED SCHEDULE 5
TECHNOLOGY REFRESH PLAN AND PROCUREMENT PLAN

for Contract Number DCNS/119

Contents

Clause	Page
1 INTRODUCTION.....	1
APPENDIX 1 TECHNOLOGY REFRESH PLAN.....	2
APPENDIX 2 PROCUREMENT PLAN	3

CONSOLIDATED SCHEDULE 5

TECHNOLOGY REFRESH PLAN AND PROCUREMENT PLAN

This Consolidated Schedule sets out the Technology Refresh Plan and the Procurement Plan.

Capitalised terms used but not defined in this Consolidated Schedule are defined in Consolidated Schedule 1 (*Definitions*).

1 INTRODUCTION

- 1.1** In accordance with Clause 11 (Equipment) of this Consolidated Contract, this Consolidated Schedule sets out, as at the Contract Date, the Technology Refresh Plan at Appendix 1 to this Consolidated Schedule and the Procurement Plan at Appendix 2 to this Consolidated Schedule. The cost for each asset set out in the Procurement Plan shall be without prejudice to the Asset Budget and the provisions of Clause 11 and Paragraph 8 of Consolidated Schedule 9 (Charges and Invoicing), and nothing in this Consolidated Schedule 5 shall permit the Contractor to charge the Customer Authority for any costs incurred in excess of the Asset Budget.
- 1.2** The Contractor shall keep the Technology Refresh Plan and the Procurement Plan updated in accordance with Clause 11 (*Equipment*) of this Consolidated Contract.

APPENDIX 1

TECHNOLOGY REFRESH PLAN

Technology Refresh Plan

- 1.1** This Technology Refresh Plan is without prejudice to the Contractor's other obligations under this Consolidated Contract.
- 1.2** In the annual Technology Refresh Plan, details of the activities that will take place and the sequencing of activities will be articulated in a project plan. There will be an overall plan and where there are several refreshes taking place during the same period individual project plans will articulate what will be happening.
- 1.3** This plan will describe in detail the Contractor's approach to delivery of technology refreshment programme it will also outline the governance, management and organisation of the technology refreshment programme.
- 1.4** This plan will also take into account stakeholder management, methodology and approach, including managing potential impacts on, or interfaces with, services provided by any Other Tower Service Provider and/or any other technology refresh activities. Also installation and roll-out activities (including delivery lifecycles) testing being carried out in accordance with the Standards (including the ISS ITIL Processes).
- 1.5** The Contractor will also as is appropriate take responsibility for the completion of Certification for the Service(s), including in accordance with Consolidated Schedule 7 (*Security Requirements*).

Phases/Projects	Stages														
	OSCD	Nov 2016	Jan 2017	June 2017	April 2018	July 2018	Dec 2018	June 2019	July 2019	Dec 2019	May 2020	July 2020	Dec 2020	Contract End	
IUS MB Tech Refresh												<div>◆ Palo Alto Ept Ordered</div>	<div>Palo Alto Tech Refresh</div> <div>Cisco Tech Refresh</div> <div>Airwatch Tech Refresh</div> <div>Samsung Tech Refresh</div> <div>◆ Juniper Ept Ordered</div> <div>Juniper Tech Refresh</div>		
IUS Conferencing Tech Refresh									<div>◆ Cisco Ept Ordered</div>	<div>Cisco Tech Refresh</div>					
OAS Tech Refresh			<div>◆ Ept Purchased</div>	<div>OAS Tech Refresh</div>											
NMS/ OSS Tech Refresh					<div>◆ Desktop Ept Ordered</div> <div>◆ Laptop Ept Ordered</div>	<div>Desktop Tech Refresh</div> <div>Laptop Tech Refresh</div>									

02/202015/1

ST020215/1

Figure 1: IUS Refresh plan

APPENDIX 2
PROCUREMENT PLAN

--	--	--	--	--	--

1 Procurement Plan

- 1.1** This Procurement Plan is without prejudice to the Contractor's other obligations under this Consolidated Contract.
- 1.2** The Contractor's procurement principles provide a framework to ensure that when procuring services it is done in an ethically and commercially responsible way throughout the global supply market. Process and governance approvals will ensure adherence to these principles, high standards of professional competence and are an integral part of buyer and supplier engagement
- 1.3** The Contractor will appoint a Supplier Manager who will be responsible for monitoring the Contractor's suppliers' compliance with the Customer Authority ISS Policies and Standards. The Supplier Manager will work with the Customer Authority, Customer Authority OSM and Customer Authority Third Parties to deliver end to end collaboration and to address any functional issues affecting Implementation
- 1.4** During the Term the Supplier Manager will support the Contractor's Service Manager and work with the suppliers to facilitate the delivery of their contribution to Services in compliance with the Service Levels set out in Consolidated Schedule 4 (*Service Levels and Related Remedies*). The Contractor will be responsible for the relationship management of its third party suppliers and ensuring they meet agreed targets for delivery, capability and performance. The Contractor's Supplier Manager will:
 - 1.4.1** facilitate third party supplier engagement and stakeholder management where required, focusing on ensuring timely, open and constructive communications between all parties; and
 - 1.4.2** provide an escalation point for any issues relating to the Contractor's third party suppliers across a wide range of stakeholder groups and be responsible for the handling and resolution of supplier related issues and escalations.
- 1.5** The Supplier Manager will use the Contractor's Group Procurement Bid & Transition Team to support the transition and novation of suppliers. This team is a centre of excellence that is provided to major contracts to ensure consistent good practice in the management of the Contractor's third party suppliers as well as the transition and novation of third party suppliers from Outgoing Service Providers
- 1.6** The Contractor has assessed how to ensure a seamless transition from the Outgoing Service Providers including those suppliers currently procured via third party novatable contracts. All third party contracts and licences owned or operated by the Outgoing Service Providers have been categorised into those that are transferable and those that are not. The Contractor has used the information provided to inform its supply chain assessment including the need to use its existing framework contracts, establish new contractual models and relationships with suppliers or, where the Contractor believes it may deliver best value and lowest risk, novate or assign an existing contract
- 1.7** Following the Effective Date, the Contractor will review its third party contract strategy and mobilise the relevant internal procurement experts. The Contractor will engage with the Customer Authority and Outgoing Service Providers to obtain copies of contracts and also to gather relevant invoice and contract inventory data. This will be done within an agreed governance structure to ensure relevant information, updates and progress reports are

provided to keep all informed and aware of progress and any matters for resolution or escalation. In order to support discussions, the Contractor may require letters of authority to be sent by the Customer Authority and Outgoing Service Providers to the extant suppliers. These letters will allow the Contractor to review novatable contracts with the extant suppliers, and enable detailed agreement to be made upon which of the products and services or the entire contract will be novated at an agreed future date. The grant of such authority shall be at the Customer Authority's discretion.

1.8 The Contractor is using the following contract transition strategy:

- 1.8.1** for in scope contracts that extend beyond the proposed Operational Service Commencement Date the Contractor will seek to transfer these on the existing terms together with the inclusion of the provisions set out in Clause 21.8 together with other flow down terms; and
- 1.8.2** for in scope contracts that expire before the proposed Operational Service Commencement Date the Contractor would expect to seek a contract extension for a maximum of 12 month period.

1.9 The Contractor expects that copies of in-scope contracts will be provided to the Contractor and letters of authority issued to all in-scope suppliers (provided the Customer Authority decides to grant such authority) and agreement gained for engagement with suppliers by the Contractor within 20 Working Days of the Effective Date.

1.10 Third party contract transition forms part of the Contractor's Implementation Plan which includes those activities required to transfer in-scope services from Outgoing Service Providers. Following transition to the Contractor, the Contractor will seek to review and renegotiate all such novated contracts with the relevant suppliers to ensure that the Contractor delivers a compliant solution and a low risk supply chain

1.11 The Supplier Manager will proactively identify areas for Service improvement within the third party supply chain and will be responsible for driving best value from the relationships with the Contractor's suppliers. The Contractor will support the Customer Authority in establishing a supplier scorecard.

1.12 The Supplier Manager will provide regular status updates and ad hoc communications to the Service Manager in support of effective control of the Services. This will contain, for example, Service performance, risks and issues, forward change and service improvement relating to third party suppliers. The Contractor Supplier Manager will hold a copy of the Technology Refresh Plan to ensure the delivery of the necessary service components needed to deliver the Contractor's Technology Refresh Plan for each of the Services.

2 Value for Money

2.1 The Procurement Plan below shows all of the equipment that will be needed to support and deliver the Services during the Term which will all be procured through the Contractor's strategic procurement organisation. The Contractor has completed a competitive procurement process for this equipment to seek best value for money for the Customer Authority

- 2.2** The Contractor's Procurement Plan will be updated annually prior to the Asset Budget review and will reflect the Contractor's up-to-date procurement strategy to deliver ongoing value for money
- 2.3** The Contractor's intended procurement route and strategy for New Exclusive Equipment will be procured using the appropriate contract for the proposed purchase, be this a corporate, framework agreement, master services agreement or sub-contract. This will be reviewed and updated on an annual basis.

3 Procurement Plan

Table 1:

Make	Model	Supporting Service	Supporting activity (i.e. Implementation, technology refresh or business as usual delivery of the Service(s))	Intended procurement route	Cost	Delivery lead time	Financial Year during which procurement is to occur
Genband	G5	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	LYNC plugin	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	C20	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	AS	Fixed voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	Q20	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	LYNC plugin SECRET	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	AS	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	IMM	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	GVPP	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	GVB	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	GVM	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	MG3200	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	Q20	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015
Genband	RSM	Fixed Voice	Implementation	BT Procurement	████████	12 weeks	2015

Yealink IP Telephone	T19PN	Fixed Voice	Migration	BT Procurement		12 weeks	2015
Plantronics headset	BLACKWIRE C310-M	Fixed Voice	Migration	BT Procurement		12 weeks	2015
Mediatrix	4102s	Fixed Voice	Migration	BT Procurement		8 weeks	2015 - 2016
Mediatrix	C710	Fixed Voice	Migration	BT Procurement		8 weeks	2015 - 2016
Mediatrix	C711	Fixed Voice	Migration	BT Procurement		8 weeks	2015 - 2016
Mediatrix	4116	Fixed Voice	Migration	BT Procurement		8 weeks	2015 - 2016
Mediatrix	4124	Fixed Voice	Migration	BT Procurement		8 weeks	2015 - 2016
Avaya Pod ACD		Fixed Voice	Migration	BT Procurement		8 weeks	2015 - 2016
Redwood	Clyde alerting	Fixed Voice	Migration	BT Procurement		8 weeks	2016
TRL	Enterprise Catapan	OFFICIAL NMS/OSS DC-2-DC encryption	Implementation	BT Procurement		8 Weeks	2015
TRL	MX104	OFFICIAL NMS/OSS Intra-DC Router	Implementation	BT Procurement		8 Weeks	2015
Juniper	BIG-IP	OFFICIAL NMS/OSS Load Balancer	Implementation	BT Procurement		8 Weeks	2015
F5	SRX550-IDP	OFFICIAL NMS/OSS NM Facing Firewalls	Implementation	BT Procurement		8 Weeks	2015
Juniper	EX4300	OFFICIAL NMS/OSS NM Layer 3 Switch	Implementation	BT Procurement		8 Weeks	2015
Juniper	SRX5600	OFFICIAL NMS/OSS PRIME Firewall	Implementation	BT Procurement		8 Weeks	2015

Juniper	SRX240H3	OFFICIAL NMS/OSS Site Router	Implementation	BT Procurement	██████	8 Weeks	2015
Juniper	EX2200	OFFICIAL NMS/OSS Site Switch	Implementation	BT Procurement	██████	8 Weeks	2015
Juniper	EX4300	OFFICIAL NMS/OSS SM Layer 3 Switch	Implementation	BT Procurement	██████	8 Weeks	2015
Palo Alto	PA-500	OFFICIAL NMS/OSS SM-NM Firewall	Implementation	BT Procurement	██████	8 Weeks	2015
TRL	Enterprise Catapan	SECRET NMS/OSS DC-2- DC encryption	Implementation	BT Procurement	██████	8 Weeks	2015
TRL	Mini Catapan	SECRET NMS/OSS Encryption	Implementation	BT Procurement	██████	8 Weeks	2015
Juniper	MX104	SECRET NMS/OSS Intra-DC Router	Implementation	BT Procurement	██████	8 Weeks	2015
F5	BIG-IP	SECRET NMS/OSS Load Balancer	Implementation	BT Procurement	██████	8 Weeks	2015
Juniper	SRX550-IDP	SECRET NMS/OSS NM Facing Firewalls	Implementation	BT Procurement	██████	8 Weeks	2015
Juniper	EX4300	SECRET NMS/OSS NM Layer 3 Switch	Implementation	BT Procurement	██████	8 Weeks	2015
Juniper	SRX240H3	SECRET NMS/OSS Site Router	Implementation	BT Procurement	██████	8 Weeks	2015
Juniper	EX2200	SECRET NMS/OSS Site Switch	Implementation	BT Procurement	██████	8 Weeks	2015

Juniper	EX4300	SECRET NMS/OSS SM Layer 3 Switch	Implementation	BT Procurement	████	8 Weeks	2015
Palo Alto	PA-500	SECRET NMS/OSS SM-NM Firewall	Implementation	BT Procurement	████	8 Weeks	2015
HP	DL380p Gen8 Configurable Bundl	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
HP	HP BladeSystem c- Class 10Gb SFP+ SR Transceiver	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
HP	AF617A HP 0x2x16 KVM Svr Cnsl G2 SW	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
HP	AZ871A HP TFT7600 G2 KVM Console Rackmount Keyboard UK Monitor	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
HP	262587-B21 KVM interface adaptor PS/2-CAT5 Qty 8 WW	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
HP	262588-B21 HP IP Console 1 pack Interface Adapter	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
Palo Alto	PA10000790 PAN- PA-3020 Palo Alto PA-3020 Appliance	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
Cisco	WS-C2960X-48TS-L Catalyst 2960-X 48 GigE, 4x 1G SFP,LAN Base	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
Cisco	SW-3495-ISE-K9 Cisco ISE Software version 1.2.1 for	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020

	SNS-3495-K9						
Cisco	L-ISE-BSE-25K=Cisco Identity Services Engine 25000 EndPoint Base License	Mobile Voice and Data Service	Implementation	BT Procurement		8 weeks	2015, 2020
Cisco	ASA5545-2SSD120-K9 NGFW ASA 5545-X w/ SW,8GE Data,1GE Mgmt,AC,3DES/AES ,2 SSD120	Mobile Voice and Data Service	Implementation	BT Procurement		8 weeks	2015, 2020
Cisco	ASA-AC-E-5545 AnyConnect Essentials VPN License -ASA 5545-X (2500 Users)	Mobile Voice and Data Service	Implementation	BT Procurement		8 weeks	2015, 2020
Cisco	CISCO2901-16TS/K92901 w/ HWIC-16A and 2 CAB-HD8-ASYNC Terminal Server Bundle	Mobile Voice and Data Service	Implementation	BT Procurement		8 weeks	2015, 2020
Airwatch	Airwatch Service set-up	Mobile Voice and Data Service	Implementation	BT Procurement		8 weeks	2015, 2020
Airwatch	Airwatch MDM Perpetual licence per device yellow package	Mobile Voice and Data Service	Implementation	BT Procurement		8 weeks	2015, 2020
Samsung	SM-N910B Samsung Galaxy Note 4 - black	Mobile Voice and Data Service	Implementation	BT Procurement		8 weeks	2015, 2020

Samsung	SM-G900FZKABTU Samsung G900F Galaxy S5 - black (16GB, 4G, 5.1", NFC, 16MP, IP67)	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
Samsung	GT-I9505ZKABTU Samsung I9505 Galaxy S4 - black (16GB, 4G, quad- core)	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
Samsung	SM-G357FZAABTU Samsung Galaxy Ace 4, Kit Kat 4.4 (4GB, LTE, dual- core)	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
Juniper	SRX550 Platform, 2RU Height, 6 GPIM Slots, 2 MPIM Slots, 6 10/100/1000Base- T Ports, 4 GE SFP Ports, dual PS Slots, fans. Ships with 1 645Watt AC Power Supply with POE power, power cord, rack mount kit,	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
Juniper	Ethernet Switch 24- port 10/100/1000Base-T XPIM. Includes 4 SFP slots. Supports 24 ports GigE. Takes 4 slots. Spare	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020
Juniper	Small Form Factor Pluggable 1000Base-SX Gigabit Ethernet	Mobile Voice and Data Service	Implementation	BT Procurement	████	8 weeks	2015, 2020

	Optic Module						
Cisco	Virtual TelePresence Conductor-30 MCUs/2400 Call Sessions	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	UCS C220 M3 SFF TRC2 Server	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	VCS Advanced Networking	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	Video Comm Server 300 Add Non-traversal Network Calls	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	Video Comm Server 300 Add Non-traversal Network Calls	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	VCS Control And Expressway Platform UCS C220 M3 Bundle	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	Cisco TelePresence Server Screen License	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	Cisco TelePresence Server 320	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	TelePresence Content Server 10 Port Premium Resolution	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019
Cisco	Video Comm Server 20 Add Non-traversal Network Calls	Conferencing Service	Implementation, Technology refresh	BT Procurement		21 Days	2019

Cisco	Video Comm Server 10 Add Non- traversal Network Calls	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	VCS Advanced Networking	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	Video Comm Server 50 Add Non- traversal Network Calls	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	VCS Control And Expressway Platform UCS C220 M3 Bundle	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	Video Communication Server - 5 Traversal Calls	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	VCS Advanced Networking	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	VCS Control And Expressway Platform UCS C220 M3 Bundle	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	Ordr L-8000-CHLIC- PAKfor MSE-8710 1 TelPres Svr Scrn Lic	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	Cisco TelePresence Server MSE 8710 blade	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	Cisco TelePresence Server Screen License	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	Cisco TelePresence Server 310	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019

Cisco	ISDN GW-3241-PL 1 Add PRI Port License	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Cisco	ISDN GW 3241 - PRI ISDN H.320 To H.323 Gateway	Conferencing Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2019
Enghouse	Enghouse Interactive console for Genband - Enterprise console - Includes Attendant client, Person database, Absence, Topic and Announcements, Priority Call Notification, Site Location Code, Calendar Integration, Presence (6.1 release will subsequently include Operator Statistics)	Operator Assistance Service	Implementation, Technology refresh	BT Procurement	██████	8 Weeks	2016 2019 2022
Enghouse		OAS	Implementation technology refresh	BT Procurement	██████	8 weeks	2016 2019 2022
EMC	Storage Systems Isilon backup destination	IUS OFFICIAL SECRET TEST MANAGEMENT	Implementation,	BT Procurement	██████		2015
VCE	VBLOCK 340 (Pair)	OFFICAL MANAGEMENT	Implementation,	BT Procurement	██████		2015
VCE	VBLOCK 340 (Pair)	SECRET MANAGEMENT	Implementation,	BT Procurement	██████		2015
VCE	VBLOCK 340	TEST and DEVLOPEMENT	Implementation,	BT Procurement	██████		2015
VCE	Vblock spares	MANAGEMENT	Implementation,	BT Procurement	██████	8 weeks	2015

HP Zero client	HP Zero Client Desktops (HP t310,t410)	IUS OFFICIAL SECRET	Implementation,	BT Procurement	██████	10 weeks	2015
HP	Supporting Software for Test Suite	IUS OFFICIAL SECRET	Implementation	BT Procurement	██████	10 weeks	2015
IBM	Rational Software Suite	IUS OFFICIAL SECRET	Implementation	BT Procurement	██████	10 weeks	2020
HP	HP DL 380	IUS -DOBUS Servers	Implementation, Technology refresh	BT Procurement	██████	10 Weeks	2019
VMWare	vSphere Enterprise Plus, Vmware Horizon View VDI	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
HP	Microsoft Windows Server	IUS MANAGEMENT	Implementation		██████	3 weeks	2015
HP	Microsoft SQL Server	IUS MANAGEMENT	Implementation		██████	8 weeks	2015
EMC software	EMC SAS	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015
BMC Software	BMC Remedy	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015
Dell	Quest VAS	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015
X3	Alfesco	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015
EMC	Additional Software to integrate EMC SAS with Vblocks	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
Commvault	Backup Software	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
Palo Alto	Mail / Network / RA Gateway	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
F5	Load-balancers	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
HP	HP Servers	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015

Oracle	Oracle Enterprise Linux	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	
Splunk	Splunk	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
Microsoft	Microsoft Office	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	
Microsoft	SQL Server	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
McAfee	McAfee EPO Antivirus	IUS MANAGEMENT	Implementation	BT Procurement	██████		
VMWare	Host IDP / NSX	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
Cisco	Cisco terminal server	IUS MANAGEMENT	Implementation	Bt procurement	██████		
Oracle	Orical linux enterprise	IUS MANAGEMENT	Implementation	Bt procurement	██████		2015
HP	HP servers	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015
Microsoft	MS Windows Server Operating Systems	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
Microsoft	OA Environment (Exchange, Lync)	IUS MANAGEMENT	Implementation	BT Procurement	██████	9 weeks	2015
Microsoft	VDI Apps and Office	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
Microsoft	PMO Office Software (Microsoft Office , MS Project , MS Project Server , MS Operating System , SQL Server)	IUS MANAGEMENT	Implementation	BT Procurement	██████	8 weeks	2015
ISS	data centre Cabs	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015
Emerson	Data centre UPS	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015
GEA	Data centre	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015

Cisco	Terminal Server (29xx)	IUS MANAGEMENT	Implementation	BT procurement	██████	8 weeks	2015
Cisco	TACAS+ Server (Lastest Model)	IUS MANAGEMENT	Tech Refresh	BT procurement	██████	8 weeks	2018
Microsoft	Secuirty Access Server	IUS MANAGEMENT	Tech Refresh	BT procurement	██████	8 weeks	2019
Various	TOP SECRET Mangement System Refresh (Subject to Change after TS Information Released)	IUS TS Management	Tech Refresh	BT procurement	██████	8 weeks	2016
Genband	Genview Manager RTU Licence	Fixed Voice (O)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	GVPP SIP LINE RTU	Fixed Voice (O)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	International Business line	Fixed Voice (O)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	International MGCP Line	Fixed Voice (O)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	gateway controller	Fixed Voice (O)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	IMM VM	Fixed Voice (O)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	Gencom for web	Fixed Voice (O)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	managed spares	Fixed Voice (O)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	Genview Manager RTU Licence	Fixed Voice (S)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	GVPP SIP LINE RTU	Fixed Voice (S)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	International Business line	Fixed Voice (S)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	sip trunks	Fixed Voice (S)	Implementation	BT Procurement	██████	12 weeks	2015

Genband	Asvoice bundle	Fixed Voice (S)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	IMM VM	Fixed Voice (S)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	Gecom for web	Fixed Voice (S)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	web rtc	Fixed Voice (S)	Implementation	BT Procurement	██████	12 weeks	2015
Genband	managed spares	Fixed Voice (S)	Implementation	BT Procurement	██████	13 weeks	2015
Genband	MG3200	BPS Fixed Voice (O)	Migration	BT Procurement	██████	12 weeks	2015
Cisco	TS Fixed Voice Handset	TS IUS Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2015
Cisco	TS Conference Terminals	TS IUS Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2015
Cisco	TS IUS Core Infrastructure	TS IUS Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2015
Cisco	TS BPS Voice Gateway	TS IUS Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2015
Cisco	TS BPS Video Gateway	TS IUS Service	Implementation, Technology refresh	BT Procurement	██████	21 Days	2015
Various	Web Portal	Conferencing Service (O/S)	Implementation, Technology refresh	BT Procurement	██████	21 days	2015
Various	Common Infrastructure	TS IUS Service	Implementation	BT Procurement	██████	21 days	2015
Various	Web Portal	Conferencing Service (TS)	Implementation, Technology refresh	BT Procurement	██████	21 days	2015