

CONTRACT DETAILS

Package Order Number :	CWF-8-2-19/20
Supplier:	Jointline
Issue Date:	18/04/2019
Framework Agreement Number:	Area 14 AD CWF
Programme of Works Reference Number/Date	1- 2019/20
Lot Name / Number :	CWF Lot 8b
Package Order Completion Date (latest scheme start date prior to the <i>service period</i>)	31/03/2020

1 CONTRACT DATA PART

1 General:	Applicable Secondary Options	X2, X19
	The service is	road markings
	The Additional Service Information is in	the task order
	The Service Manager is	
	The following matters will be included in the risk register	
3 Time:	The starting date is	1 st April 2019
	The service period is	twelve months commencing on the starting date
5 Payment:	The first invoice date is	20 th April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.
Clause Z57:	The Performance Adjustment Schedule is in	will be provided for schemes identified on the task order as Large Schemes

OPTION C – TARGET COST (Target Price)

Schedule of Schemes (Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A1 North Brunton to Seaton Burn 18-19				08/04/2019	14/06/2019		Volkerfaser Balfour Beatty Dyinniq Tarmac Aggregates Tarmac
Safety Critical Patching				01/04/2019	31/03/2020		HW Martin
TOTAL PACKAGE VALUE						£173,702.00	

Notes.

OPTION E – COST REIMBURSABLE

Rapid response works as described in the **CBF Framework Information** and as instructed by the *Service Manager*.

Any additional unplanned work and rapid response works issued through a TSC Option E Task Order.

CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>	Additional Service Information	<input checked="" type="checkbox"/>
Additional Contract Data	<input checked="" type="checkbox"/>		
NEC3 TSC Z clauses	<input checked="" type="checkbox"/>		

AUTHORISATION

Area 14 Service Manager

Signature:

ACCEPTANCE

Contractors Representative:

Signature: