

DISMOUNTED JOINT FIRES INTEGRATOR (D-JFI) DEFENCE LINES OF DEVELOPMENT (DLOD) DELIVERABLES AND INTERDEPENDENCIES

Project Milestone		TBD	Main Gate / Contract Award	Limited System Acceptance	Full System Acceptance	RFTD	LSD	IOC	FOC
Project Phase		Assessment	End of Assessment	Demonstration and Manufacture	Demonstration and Manufacture	Demonstration and Manufacture		Operational	Operational
Training	Deliverable at (or before) Project Milestone	Training Strategy developed.	Endorsed Training Strategy.	Trials team trained		TNA conducted and delivered output		VHR Brigade crews and maintainers completed training.	All crews and maintainers completed training.
			Endorsed Training funding strategy.	Trials team GFE integration training		Training resources estimate			Sustainable training solution in place for entire operational phase.
			Provide details of Specialist User training levels to Project.			Trials Team trained			
			Draft Training and Personnel Transition Plan.			Training solution developed			
						Approve Training Solution.			
						T3 training courses complete			
						Plan MOD courses.			
						Set up MOD courses.			
						Book Courses out to FOC date.			
						Training and Personnel Transition Plan.			
						All training courses ready to commence.			
	Dependencies to achieve deliverable (by DLOD)	TBD	TBD	Interoperability - IOC GFE equipment		Personnel - Trials team available to conduct training.		Personnel – manpower allocated.	Personnel – manpower allocated.
				Personnel - IOC GFE		Personnel - T3 trainers available			
				Out of scope GFE IOC system integration		Personnel - Personnel available to attend courses			
						Equipment - Training resources and equipment available			
						Infrastructure - Training infrastructure available			
						Logistics - Training resources and equipment ILS (inc Tech Pubs)			
	Remarks								
Equipment	Deliverable at (or before) Project Milestone	Draft RAMP	Endorsed URD	Safety Case	Complete Integration Testing with all system GFE and interfacing systems	Training equipment provided and in place		IOC equipment scaling delivered to IOC units	Equipment capability uplift plan (IOC to FOC standard)*
		Draft URD	Endorsed SRD	Environmental Case				Support formations delivered correct scalings of S&TE	All FOC units delivered correct equipment scalings (user and maintainer) of FOC standard equipment
		Draft SRD	Endorsed Acceptance Strategy	CVI					Support formations delivered correct scalings of S&TE
		Draft ITEAP	Endorsed ITEAP	Security accreditation					
				In scope system equipment demonstrators testing and acceptance					
	Dependencies to achieve deliverable (by DLOD)	TBD	Scaling decision	Logistics - Trials ILS solution	Interoperability - Availability of all system GFE and interfacing systems	Training - TNA output		Information - Change management processes in place	Equipment / Interoperability – GFE trials equipment resourced and delivery dates agreed
				Personnel - Trials team available	Training - Training on updated or new system GFE and interfacing systems	Equipment - IOC Training equipment scaling		Logistics - IOC ILS solution	Training – GFE training**
				Training - Trials team training conducted		Logistics - IOC training support solution		Infrastructure - IOC infrastructure works complete	Training Trials team
				Infrastructure - Trials infrastructure solution in place		Infrastructure - IOC infrastructure solution		ITEAP	Personnel – Trials manpower (GFE)**
				ITEAP					Personnel – Trials manpower (D-JFI)
									Infrastructure – Trials infrastructure
									Infrastructure – FOC infrastructure works complete
									Logistics – FOC ILS solution
									Logistics – Trials ILS solution
									ITEAP
	Remarks								*IOC capability already fielded will need to be upgrade to FOC standard whilst maintaining operational readiness
									**GFE training/personnel dependent on type of equipment

	Project Milestone	TBD	Main Gate / Contract Award	Limited System Acceptance	Full System Acceptance	RFTD	LSD	IOC	FOC
	Project Phase	Assessment	End of Assessment	Demonstration and Manufacture	Demonstration and Manufacture	Demonstration and Manufacture		Operational	Operational
Personnel	Deliverable at (or before) Project Milestone	Personnel Strategy drafted.	Endorse Personnel Strategy.	Trials personnel		Create Personnel Plan to support Training and Personnel Transition Plan.		D-JFI IOC crews and maintainers resourced	D-JFI FOC crews and maintainers resourced
			Draft Training and Personnel Transition Plan.			D-JFI IOC crews and maintainers resourced to undergo training			Post-FOC Personnel resourcing planned.
						T3 personnel (user and maintainer)			
	Dependencies to achieve deliverable (by DLOD)	TBD	TBD	Training – provide pre-requisite competencies for trials		Training – T3 numbers and competencies, course dates and throughput		Training – course dates and throughput	Training - Post-FOC training courses programmed
				Equipment – provide personnel scaling requirement for trials		ITEAP			
	Remarks		In concert with Training DLOD						
Information	Deliverable at (or before) Project Milestone	Information strategy drafted	Information strategy approved	Cyber Vulnerability Investigation (CVI) conducted		TBD		Information GFE provided as specified in plan	Information GFE provided as specified in plan
				Security Accreditation approved					CVI reviewed and endorsed
				Create Information GFE plan					Security accreditation reviewed and endorsed
				Information GFE provided as specified in plan					Change management processes reviewed and endorsed
				Change management processes endorsed					
	Dependencies to achieve deliverable (by DLOD)	TBD	TBD	Equipment - Equipment solution specified.		TBD		Equipment / interoperability – required GFE resourced and delivery dates agreed	Equipment – FOC capability specified
				Equipment / Interoperability - Required GFE resourced and delivery dates agreed.					Equipment / interoperability – required GFE resourced and delivery dates agreed
	Remarks								
Doctrine	Deliverable at (or before) Project Milestone	Initial CONEMP	CIP endorsed	Final IOC CONUSE		Draft IOC CONOPS		Final CONUSE approved	Revised CONUSE
		Draft Ciapability Integration Plan (CIP)	CONEMP endorsed						Revised CONOPS
			Draft CONUSE						Final CONOPS approved
	Dependencies to achieve deliverable (by DLOD)	TBD	TBD	Equipment - Full details of Equipment solution					Equipment / Information / Interoperability – full details of FOC GFE capability integration
				Logistics - Maintenance solution					
				Interoperability – full details of IOC GFE capability integration					
	Remarks								
Organisation	Deliverable at (or before) Project Milestone	Organisational strategy endorsed	Approval of project funding.	Organisation DLOD Review					
	Dependencies to achieve deliverable (by DLOD)	TBD	TBD	TBD	TBD			TBD	TBD
	Remarks								
Infrastructure	Deliverable at (or before) Project Milestone	Infrastructure Strategy drafted	Infrastructure strategy approved	Trials Infrastructure work complete		Training Infrastructure complete		IOC infrastructure changes complete (user and maintainer)	FOC infrastructure changes complete (user and maintainer)
			Infrastructure Constraints identified						
	Dependencies to achieve deliverable (by DLOD)	TBD	TBD	Equipment - Provision of and funding for infrastructure change requirements		Interoperability / Information / Training - Provision of infrastructure change requirements for training		Interoperability / Information / Training - Provision of infrastructure change requirements for in unit training and storage	Interoperability / Information / Training - Provision of infrastructure change requirements for in unit training and storage
				Information – infrastructure requirements		Equipment - Provision of funding for training infrastructure changes.		Equipment - Provision of funding for training infrastructure changes.	Equipment - Provision of funding for training infrastructure changes.
	Remarks								
Logistics	Deliverable at (or before) Project Milestone	ILS Strategy endorsed	Support Solutions Integration Team (SSIT) appoints Support Solutiondance Officer (SSO).	Preliminary design Review. (PDR)	Critical Design Review (CDR)	IOC Training-related support solution	Initial Support Solution in place	IOC scales of supporting documentation published and distributed	FOC supporting documentation published and distributed
		Support Case generation	Support Case presented to SSO.	Interim support solution in place for trials		Logistic Assurance Board		IOC support solution	FOC training related support solution
			SSO issue Acceptance Letter for MGBC	Support Solution reviewed during trials					FOC support solution
				- Spares solution.					
				- Maintenance solution.					
				Logistics Start Date – Initial Support Solution in place for IOC delivery					
	Dependencies to achieve deliverable (by DLOD)	TBD	Initial Support Case issued.	Equipment – to inform scope and scale of IOC trials		Training - Training support solution finalised.		Equipment – IOC scaling	Equipment – to inform scope and scale of FOC trials
									Equipment – FOC scaling
	Remarks								

	Project Milestone	TBD	Main Gate / Contract Award	Limited System Acceptance	Full System Acceptance	RFTD	LSD	IOC	FOC
	Project Phase	Assessment	End of Assessment	Demonstration and Manufacture	Demonstration and Manufacture	Demonstration and Manufacture		Operational	Operational
	Deliverable at (or before) Project Milestone	GFE integration plan drafted	GFE integration plan endorsed	IOC GFE integration	Complete Integration Testing with all system GFE and interfacing systems	TBD		TBD	FOC GFE Integration

Interoperability	Dependencies to achieve deliverable (by DLOD)	TBD	TBD	Equipment / Information – IOC GFE integration requirements	Personnel – Trials team	TBD		TBD	Equipment / Information – IOC GFE integration requirements
				Equipment / Information – GFE IOC equipment					Equipment / Information – GFE IOC equipment
				Equipment – D-JFI Capability demonstrator					Equipment – D-JFI operational capability
				Personnel – Trials team					Personnel – Trials team
				Personnel – GFE manpower					Personnel – GFE manpower
				Training – Trials team training					Training – Trials team training
				Training – GFE IOC training					Training – GFE IOC training
				Logistics – Trials support					Logistics – Trials support
	Remarks								