

Schedule 4 – Contract Change Control Procedure (i.a.w Clause 6.d)

Contract No: 703821450 – BOATS/0009

Authority Changes

1. The Authority shall be entitled to propose any change to the Contract (a "Change") or (subject to Clause 2) Changes in accordance with this Schedule 4.
2. Nothing in this Schedule shall operate to prevent the Authority from specifying more than one Change in any single proposal, provided that such changes are related to the same or similar matter or matters.

Notice of Change

3. If the Authority wishes to propose a Change or Changes, it shall serve a written notice (an "Authority Notice of Change") on the Contractor.

4. The Authority Notice of Change shall set out the Change(s) proposed by the Authority in sufficient detail to enable the Contractor to provide a written proposal (a "Contractor Change Proposal") in accordance with clauses 7 to 9 (inclusive).

5. The Contractor may only refuse to implement a Change or Changes proposed by the Authority, if such change(s):

- a. would, if implemented, require the Contractor to deliver any Contractor Deliverables under the Contract in a manner that infringes any applicable law relevant to such delivery; and/or
- b. would, if implemented, cause any existing consent obtained by or on behalf of the Contractor in connection with their obligations under the Contract to be revoked (or would require a new necessary consent to be obtained to implement the Change(s) which, after using reasonable efforts, the Contractor has been unable to obtain or procure and reasonably believes it will be unable to obtain or procure using reasonable efforts); and/or
- c. would, if implemented, materially change the nature and scope of the requirement (including its risk profile) under the Contract;

and:

d. the Contractor notifies the Authority within 10 (ten) Business Days (or such longer period as shall have been agreed in writing by the parties) after the date of the Authority Notice of Change that the relevant proposed Change or Changes is/are a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c providing written evidence for the Contractor's reasoning on the matter; and

e. further to such notification:

(1) either the Authority notifies the Contractor in writing that the Authority agrees, or (where the Authority (acting reasonably) notifies the Contractor that the Authority disputes the Contractor's notice under Clause 5.d) it is determined in accordance with Condition 40 (Dispute Resolution), that the relevant Change(s) is/are a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c; and

(2) (where the Authority either agrees or it is so determined that the relevant Change(s) is/are a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c) the Authority fails to make sufficient adjustments to the relevant Authority Notice of Change (and issue a revised Authority Notice of Change) to remove the Contractor's grounds for refusing to implement the relevant Change under Clauses 5.a, 5.b and/or 5.c within 10 (ten) Business Days (or such longer period as shall have been agreed in writing by the parties) after:

i) the date on which the Authority notifies in writing the Contractor that the Authority agrees that the relevant Change(s) is/are a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c); or

ii) the date of such determination.

6. The Contractor shall at all times act reasonably, and shall not seek to raise unreasonable objections, in respect of any such adjustment.

Contractor Change Proposal

7. As soon as practicable, and in any event within:

a. (where the Contractor has not notified the Authority that the relevant Change or Changes is/are a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c in accordance with Clause 5) fifteen (15) Business Days (or such other period as the Parties agree (acting reasonably) having regard to the nature of the Change(s)) after the date on which the Contract shall have received the Authority Notice of Change; or

b. (where the Contractor has notified the Authority that the relevant Change or Changes is/are a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c in accordance with Clause 5 and:

(1) the Authority has agreed with the Contractor's conclusion so notified or it is determined under Condition 40 (Dispute Resolution) that the relevant Change(s) is/are a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c and the Authority has made sufficient adjustments to the relevant Authority Notice of Change (and issued a revised Authority Notice of Change(s)) to remove the Contractor's grounds for refusing to implement the relevant Change(s) under Clauses 5.a, 5.b and/or 5.c) fifteen (15) Business Days (or such other period as the parties shall have agreed (both parties acting reasonably) having regard to the nature of the Change(s)) after the date on which the Contractor shall have received such revised Authority Notice of Change; or

(2) the Authority has disputed such conclusion and it has been determined in accordance with Condition 40 (Dispute Resolution) that the relevant Change(s) is/are not a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c) fifteen (15) Business Days (or such other period as the parties shall have agreed (both parties acting reasonably) having regard to the nature of the Change(s)) after the date of such determination,

the Contractor shall deliver to the Authority a Contractor Change Proposal. For the avoidance of doubt, the Contractor shall not be obliged to deliver to the Authority a Contractor Change Proposal where the Contractor notifies the Authority, and the Authority agrees or it is determined further to such notification in accordance with Clause 5, that the relevant Change or Changes is/are a Change(s) falling within the scope of Clauses 5.a, 5.b and/or 5.c.

8. The Contractor Change Proposal shall comprise in respect of each and all Change(s) proposed:

a. the effect of the Change(s) on the Contractor's obligations under the Contract;

b. a detailed breakdown of any costs which result from the Change(s);

c. the programme for implementing the Change(s);

d. any amendment required to this Contract as a result of the Change(s), including, where appropriate, to the Contract Price; and

e. such other information as the Authority may reasonably require.

9. The price for any Change(s) shall be based on the prices (including rates) already agreed for the Contract and shall include, without double recovery, only such charges that are fairly and properly attributable to the Change(s).

Contractor Change Proposal – Process and Implementation

10. As soon as practicable after the Authority receives a Contractor Change Proposal, the Authority shall:

a. evaluate the Contractor Change Proposal; and

b. where necessary, discuss with the Contractor any issues arising (and (in relation to a Change(s) proposed by the Authority) following such discussions the Authority may modify the Authority Notice of Change) and the Contractor shall as soon as practicable, and in any event not more than ten (10) Business Days (or such other period as the Parties shall have agreed in writing) after receipt of such

modification, submit an amended Contractor Change Proposal.

11. As soon as practicable after the Authority has evaluated the Contractor Change Proposal (amended as necessary) the Authority shall:

a. either indicate its acceptance of the Change Proposal by issuing an amendment to the Contract in accordance with Condition 6 (Formal Amendments to the Contract), whereupon the Contractor shall promptly issue to the Authority the Contractor's DEFFORM 10B indicating their unqualified acceptance of such amendment in accordance with, and otherwise discharge their obligations under, such Condition and implement the relevant Change(s) in accordance with such proposal; or

b. serve Notice on the Contractor rejecting the Contractor Change Proposal and withdrawing (where issued in relation to a Change or Changes proposed by the Authority) the Authority Notice of Change (in which case such notice of change shall have no further effect).

12. If the Authority rejects the Contractor Change Proposal, it shall not be obliged to give its reasons for such rejection.

13. The Authority shall not be liable to the Contractor for any additional work undertaken or expense incurred in connection with the implementation of any Change(s), unless a Contractor Change Proposal has been accepted by the Authority in accordance with Clause 11.a and then subject only to the terms of the Contractor Change proposal so accepted.

Contractor Changes

14. If the Contractor wishes to propose a Change or Change(s), they shall serve a Contractor Change Proposal on the Authority. Such proposal shall be prepared and reviewed in accordance with and otherwise be subject to the provisions of Clauses 8 to 13 (inclusive)