

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contact Details		
This variation is between:	Office of Government Property, part of The Cabinet Office ("the Buyer") And Deloitte LLP ("the Supplier")	
Contract name:	Delivery Partner Technical Assurance Services for the d-NAR ("the Contract")	
Contract reference number:	CCZN21A29 - 1	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	001	
Date variation is raised:	9 th August 2021	
Proposed variation	The Buyer needs support to continue services to support the implementation of the In Site programme, following an extension of the Technology Partner delivery plan to Dec 2021.	
Reason for the variation:	The Technology partner delivery programme has been delayed and requires additional support to complete by the required date.	
An Impact Assessment shall be provided within:	3 days	
Impact of Variation		
Likely impact of the proposed variation:	<p>The period of the work will begin on 2nd September 2021 and run to 1st March 2022.</p> <p>The scope of work for this period is defined in the original contract Work Package 9. Due to the extension of the Technology Partner programme and the need for greater manual data validation, the effort for Data Quality Assurance was greater in the first contract stage. The extension to the programme also meant that some activities in the first stage could not be carried out.</p> <p>Annex A provides a schedule of activities to be carried out in this next stage. These will be done in addition to Work Package 9 activities at no extra cost.</p> <p>Annex B provides a revision to the Attachment 4 Price Schedule to reflect new resources to be used in delivery. There is no change to the original overall Work Package 9 value of £299,950.</p>	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as detailed in Annex A	
Financial variation:	Original Contract Work Package 9 Option Value:	£ 299,500
	Additional cost due to variation:	£ 0

	New Contract Work Package 9 Option Value:	£ 299,500
--	--	-----------

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

Signature REDACTION

Date REDACTION

Name (in Capitals) REDACTION

Address REDACTION

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature REDACTION

Date REDACTION

Name (in Capitals) REDACTION

Address REDACTION

Annex A – Variation to Work Packages 1-8

REDACTION

Annex B – Appendix 4 Price Schedule Revisions

REDACTION