

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research and Innovation (UKRI) ("CCS" "the Buyer") And Hays Specialist Recruitment Ltd ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract")										
Contract reference number:	GSS23060										
Details of Proposed Variation											
Variation initiated by:	UK Research and Innovation (UKRI) [REDACTED]										
Variation number:	003										
Date variation is raised:	04/03/2024										
Proposed variation	To extend the temporary worker's end date.										
Reason for the variation:	To extend the original contract end date of the temporary worker from 1 <sup>st</sup> May 2024 to 1 <sup>st</sup> October 2024.										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	None										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>[REDACTED] / Leadership and Learning Lead</p> <ul style="list-style-type: none"> <li>Contract start date shall be 9<sup>th</sup> January 2023.</li> <li>Contract end date shall be extended to 1<sup>st</sup> October 2024.</li> </ul> <p>Day Rate @ £[REDACTED] ex VAT [REDACTED] additional working days = £74,998.18 excluding VAT</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£42,451.80 excluding VAT</td> </tr> <tr> <td>Additional cost due to Variation 001:</td> <td>£114,973.63 excluding VAT</td> </tr> <tr> <td>Additional cost due to Variation 002:</td> <td>£76,413.24 excluding VAT</td> </tr> <tr> <td>Additional cost due to Variation 003:</td> <td>£74,998.18 excluding VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£308,836.85 excluding VAT</td> </tr> </tbody> </table>	Original Contract Value:	£42,451.80 excluding VAT	Additional cost due to Variation 001:	£114,973.63 excluding VAT	Additional cost due to Variation 002:	£76,413.24 excluding VAT	Additional cost due to Variation 003:	£74,998.18 excluding VAT	New Contract value:	£308,836.85 excluding VAT
Original Contract Value:	£42,451.80 excluding VAT										
Additional cost due to Variation 001:	£114,973.63 excluding VAT										
Additional cost due to Variation 002:	£76,413.24 excluding VAT										
Additional cost due to Variation 003:	£74,998.18 excluding VAT										
New Contract value:	£308,836.85 excluding VAT										

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

09 April 2024

Name (in Capitals)

Address

UK SBS

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

09 April 2024

Name (in Capitals)

Address

Hays