



Department for Transport

Gutteridge Haskins & Davey Limited
Level 6
10 Fetter Lane
London
EC4A 1BR

Via email

STARTwo Framework Commercial
Relationship Manager
Department of Transport
Great Minster House
33 Horseferry Road
London SW1P 4DR

Mobile:

Email:

Web Site: www.dft.gov.uk

1 September 2022

Dear ,

STARTwo Work Package TTTWO0077– Transpennine Route Upgrade Technical Advisor

This agreement is made on 1 September 2022

On behalf of the Secretary of State for Transport, I am writing regarding the agreement made on 08 September 2020 between the Department for Transport (*"the Employer"*) and Gutteridge Haskins & Davey Limited (*"the Supplier"*) regarding the above work package order.

I can confirm that the agreement has now been further extended in Value and Time. The agreement has been extended until **1st September 2023 from 1st September 2022** and in accordance with the same terms and conditions as specified in the original agreement of 8 September 2020. The Value has been increased by a further **£300,000.00** with the overall budget for the work package now totalling **£900,000.00** there will be no further variations on this Work Package.

The Supplier's services under this Work Package Order will continue to be charged on a Time Charge Option E Basis as governed by the NEC4 Professional Services Contract June 2017.

Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me. Please contact to discuss detailed arrangements for the continuation of this work package who is the designated Client Contract Manager.

Yours sincerely,

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.

Signed by:

[Redacted Signature]

[Redacted Name]

Position: **STARTwo Framework Commercial Relationship Manager;**

On behalf of the Secretary of Department for Transport (*Employer*)

and

Signed by: [Redacted Signature]

Name: [Redacted Name]

Position: [Redacted Position]

On behalf of **Gutteridge Haskins & Davey Limited** (*Supplier*)