



Framework: Collaborative Delivery Framework
Supplier: Jeremy Benn Associates Ltd
Company Number: 03246693

Geographical Area: South East
Project Name: Medway Navigation – Porters Lock Gates Replacement SOC-
Project Number: OBC
ENV0004363C

Contract Type: Professional Service Contract
Option: Option C

Contract Number: 35927

Stage: SOC_to_OBC

Revision	Status		Originator		Reviewer		Date

PROFESSIONAL SERVICE CONTRACT under the Collaborative Delivery Framework CONTRACT DATA

Project Name Medway Navigation – Porters Lock Gates Replacement SOC-OBC

Project Number ENV0004363C

This contract is made on 20 June 2022
between the *Client* and the *Consultant*

- This contract is made pursuant to the Framework Agreement (the "Agreement") dated 01st day of April 2019 between the *Client* and the *Consultant* in relation to the Collaborative Delivery Framework. The entire agreement and the following Schedules are incorporated into this Contract by reference
- Schedules 1 to 22 inclusive of the Framework schedules are relied upon within this contract.
- The following documents are incorporated into this contract by reference
Porters Lock Gates Replacement_SOC-OBC Scope (JBA) v1.2

Part One - Data provided by the *Client* Statements given in all Contracts

1 General

The *conditions of contract* are the core clauses and the clauses for the following main Option, the Option for resolving and avoiding disputes and secondary Options of the NEC4 Professional Service Contract June 2017.

Main
Option

Option C

Option for resolving and
avoiding disputes

W2

Secondary Options

X2: Changes in the law

X5: Sectional Completion

X7: Delay damages

X9: Transfer of rights

X10: Information modelling

X11: Termination by the *Client*

X18: Limitation of liability

X20: Key Performance Indicators

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996

Y(UK)3: The Contracts (Rights of Third Parties) Act 1999

Z: *Additional conditions of contract*

The *service* is The objective of this project stage is to deliver an Outline Business Case (OBC) Porters Lock that is ready to be submitted to NPAS/LPRG for review

The *Client* is

Environment Agency

Address for communications

Horizon House
Bristol
BS1 5AH

Address for electronic communications

The *Service Manager* is

Address for communications

Address for electronic communications

The *Scope* is in

Porters Lock Gates Replacement_SOC-OBC Scope (JBA) v1.2

The *language of the contract* is English

The *law of the contract* is

the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

The period for reply is

2 weeks

The *period for retention* is

6 years

following Completion or earlier termination

The following matters will be included in the Early Warning Register
Potential delays in the Medway Environmental Design Handbook

Early warning meetings are to be held at intervals no longer than 2 weeks

2 The Consultant's main responsibilities

The *key dates* and *conditions* to be met are

<i>conditions</i> to be met	<i>key date</i>
'none set'	'none set'
'none set'	'none set'
'none set'	'none set'

The *Consultant* prepares forecasts of the total Defined Cost plus Fee and *expenses* at intervals no longer than 4 weeks

3 Time

The *starting date* is 20 June 2022

The *Client* provides access to the following persons, places and things

access	<i>access date</i>
FastDraft	27 June 2022
SharePoint	27 June 2022
ASite	27 June 2022

The *Consultant* submits revised programmes at intervals no longer than 4 weeks

The *completion date* for the whole of the *service* is 28 November 2022

The period after the Contract Date within which the *Consultant* is to submit a first programme for acceptance is 4 weeks

4 Quality management

The period after the Contract Date within which the *Consultant* is to submit a quality policy statement and quality plan is 4 weeks

The period between Completion of the whole of the *service* and the *defects date* is 26 weeks

5 Payment

The *currency of the contract* is the £ sterling

The *assessment interval* is Monthly

The *Client* set total of the Prices is £108,000.00

The *expenses* stated by the *Client* are as stated in Schedule 9

The *interest rate* is 2.00% per annum (not less than 2) above the Base rate of the Bank of England

The locations for which the *Consultant* provides a charge for the cost of support people and office overhead are All UK Offices

If Option C is used

The *Consultant's share percentages* and the *share ranges* are:

	<i>share range</i>	<i>Consultant's share percentage</i>
less than	80 %	0 %
from	80 % to 120 %	as set out in Schedule 17
greater than	120 %	as set out in Schedule 17

6 Compensation events

These are additional compensation events

- Follow-up work in relation to item 2.1.13 (ancillary works review).
- Follow-up work in relation to item 2.1.14 (review of the review the 'Managing Plastics in Environment Agency Construction and Assets' guidance).
- Follow-up work in relation to item 2.1.15 (deviation from the 'Minimum Technical Requirements').

4. Commissioning a specialist Subcontractor to prepare technical material to inform and support the OBC, including the specialist Subcontractor's Price. The Consultant shall agree the Scope and Price with the specialist Subcontractor before submitting a quotation for this compensation event. Furthermore, the assessment of this compensation event shall consider what elements of the Scope, if any, are superseded by the tasks to be undertaken by the specialist Subcontractor.
5. Ecology surveys outside the scope of item 6.1.8 (Biodiversity Net Gain assessment of the existing baseline)
6. Site supervision of the Site Investigations.

8 Liabilities and insurance

These are additional *Client's* liabilities

1. 'not used'
2. 'not used'
3. 'not used'

The minimum amount of cover and the periods for which the *Consultant* maintains insurance are

EVENT	MINIMUM AMOUNT OF COVER	PERIOD FOLLOWING COMPLETION OF THE WHOLE OF THE <i>SERVICE</i> OR TERMINATION
The <i>Consultant's</i> failure to use the skill and care normally used by professionals providing services similar to the <i>service</i>	£5,000,000 in respect of each claim, without limit to the number of claims	12 years after Completion
Loss of or damage to property and liability for bodily injury to or death of a person (not an employee of the <i>Consultant</i>) arising from or in connection with the <i>Consultant</i> Providing the Service	£15,000,000 in respect of each claim, without limit to the number of claims	12 years after Completion
Death of or bodily injury to the employees of the <i>Consultant</i> arising out of and in the course of their employment in connection with the contract	<i>Legal minimum</i> in respect of each claim, without limit to the number of claims	<i>For the period required by law</i>
The <i>Consultant's</i> total liability to the <i>Client</i> for all matters arising under or in connection with the contract, other than the excluded matters is limited to	£5,000,000	

Resolving and avoiding disputes

The *tribunal* is litigation in the courts

The *Adjudicator* is 'to be confirmed'
Address for communications 'to be confirmed'

Address for electronic communications ['to be confirmed'](#)

The *Adjudicator nominating body* is The Institution of Civil Engineers

Z Clauses

Z1 Disputes

Delete existing clause W2.1

Z2 Prevention

The text of clause 18 Prevention is deleted.

Delete the text of clause 60.1(12) and replaced by:

The *service* is affected by any of the following events

- War, civil war, rebellion, revolution, insurrection, military or usurped power;
- Strikes, riots and civil commotion not confined to the employees of the *Consultant* and sub consultants,
- Ionising radiation or radioactive contamination from nuclear fuel or nuclear waste resulting from the combustion of nuclear fuel,
- Radioactive, toxic, explosive or other hazardous properties of an explosive nuclear device,
- Natural disaster,
- Fire and explosion,
- Impact by aircraft or other aerial device or thing dropped from them.

Z3 Disallowed Costs

Add the following in second bullet of 11.2 (18) add:
(including compensation events with the Subcontractor, i.e. payment for work that should not have been undertaken).

Add the following additional bullets after 'and the cost of':

- Mistakes or delays caused by the *Consultant's* failure to follow standards in Scopes/quality plans
- Reorganisation of the *Consultant's* project team
- Additional costs or delays incurred due to *Consultant's* failure to comply with published and known guidance or document formats
- Exceeding the Scope without prior instruction that leads to abortive cost
- Re-working of documents due to inadequate QA prior to submission, i.e. grammatical, factual arithmetical or design errors
- Production or preparation of self-promotional material
- Excessive charges for project management time on a commission for secondments or full time appointments (greater than 5% of commission value)
- Any hours exceeding 8 per day unless with prior written agreement of the *Service Manager*
- Any hours for travel beyond the location of the nearest consultant office to the project unless previously agreed with the *Service Manager*
- Attendance of additional individuals to meetings/ workshops etc who have not been previously invited by the *Service Manager*
- Costs associated with the attendance at additional meetings after programmed Completion, if delay is due to *Consultant* performance
- Costs associated with rectifications that are due to *Consultant* error or omission
- Costs associated with the identification of opportunities to improve our processes and procedures for project delivery through the *Consultant's* involvement
- Was incurred due to a breach of safety requirements, or due additional work to comply with safety requirements
- Was incurred as a result of the *Client* issuing a Yellow or Red Card to prepare a Performance Improvement Plan
- Was incurred as a result of rectifying a non-compliance with the Framework Agreement and/or any call off contracts following an audit

Z4 Share on termination

Delete existing clause 93.3 and 93.4 and replace with:

93.3 In the event of termination in respect of a contract relating to services there is no *Consultant's* share'

Z6 The Schedule of Cost Components

The Schedule of Cost Components are as detailed in the Framework Schedule 9.

Z7 Consultant's share

After c154.2 and before c154.3, insert the following additional clause:

54.2A If, prior to the Completion Date, the Price for Service Provided to Date exceeds 112% of the total of the Prices, the amount in excess of 112% of the total of the Prices is retained from the Consultant.

Z23 Linked contracts

Issues requiring redesign or rework on this contract due to a fault or error of the *Consultant* will neither be an allowable cost under this contract or any subsequent contract, nor will it be a Compensation event under this contract or any subsequent contract under this project or programme.

Z24 Requirement for Invoice

Add the following sentence to the end of clause 51.1:

The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of the *Service Manager's* certificate.

Delete existing clause 51.2 and replace with:

51.2 Each certified payment is made by the later of

- one week after the paying Party receives an invoice from the other Party and
 - three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated.
- If a certified payment is late, or if a payment is late because the *Service Manager* has not issued a certificate which should be issued, interest is paid on the late payment. Interest is assessed from the date by which the late payment should have been made until the date when the late payment is made, and is included in the first assessment after the late payment is made

Z25 Risks and insurance

The *Consultant* is required to submit insurances annually as Clause Z4 of the Framework Agreement

Secondary Options

OPTION X2: Changes in the law

The *law of the project* is the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

OPTION X5: Sectional Completion

<i>section</i>	<i>description</i>	<i>completion date</i>
1	Submission of OBC	31 October 2022

X7 plus X5

<i>section</i>	<i>description</i>	<i>amount per day</i>
1	Submission of OBC	£120.00

The delay damages for the remainder of the *service* are

OPTION X10: Information modelling

The period after the Contract Date within which the *Consultant* is to submit a first Information Execution Plan for acceptance is 2 weeks

OPTION X18: Limitation of liability

The *Consultant's* liability to the *Client* for indirect or consequential loss is limited to £1,000,000

The *Consultant's* liability to the *Client* for Defects that are not found until after the *defects date* is limited to £5,000,000

The *end of liability* date is 6 years after the Completion of the whole of the *service*

OPTION X20: Key Performance Indicators (not used with Option X12)

The *incentive schedule* for Key Performance Indicators is in Schedule 17

A report of performance against each Key Performance Indicator is provided at intervals of 3 months

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996

The period for payment is 14 days after the date on which payment becomes due

Y(UK)3: The Contracts (Rights of Third Parties Act) 1999

term

beneficiary

Part Two - Data provided by the *Consultant*

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

1 General

The *Consultant* is

Name

Jeremy Benn Associates Ltd

Address for communications

1 Broughton Park Old Lane North
Broughton
Skipton
North Yorkshire
BD23 3FD

Address for electronic communications

The *fee percentage* is

Option C

15.50%

The *key persons* are

Name (1)

Job

Responsibilities

Qualifications

Experience

Name (2)

Job

Responsibilities

Qualifications

Experience

Name (3)

Job

Responsibilities

Qualifications

Experience

Name (4)

Job

Responsibilities

Qualifications

Experience

Name (5)

Job

Responsibilities

Qualifications

Experience

Name (6)

Job

Responsibilities

Qualifications

Experience

Name (7)

Job

Responsibilities

Qualifications
Experience

The following matters will be included in the Early Warning Register

3 Time

The programme identified in the Contract Data is

TBC

5 Payment

The *activity schedule* is

TBC

Resolving and avoiding disputes

The *Senior Representatives* of the *Consultant* are

Name (1)

Address for communications

Address for electronic communications

Name (2)

Address for communications

Address for electronic communications


X10: Information Modelling

The *information execution plan* identified
in the Contract Data is

Contract Execution

Client execution

Signed Underhand by [PRINT NAME] for and on behalf of the Environment Agency



Consultant execution

Signed Underhand by for and on behalf of Jeremy Benn Associates Ltd

