Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Authority") And Sanderson Government and Defence Limited ("the Supplier") Contract name: THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract") Contract reference number: CS21452 Details of Proposed Variation Variation initiated by: Contracting Authority Variation number: Date variation is raised: 01/03/2022 Proposed variation To extend the original contract end date	Contract Details			
Sanderson Government and Defence Limited ("the Supplier") Contract name: THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract") Contract reference number: CS21452 Details of Proposed Variation Variation initiated by: Contracting Authority Variation number: O01 Date variation is raised: O1/03/2022 Proposed variation To extend the original contract end date Reason for the variation: To extend the temporary workers original contract end date to 3 March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: - Contract start date shall be 1st April 2022 Contract end date shall be extended to 31st March 2023 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate @ Ex VAT Additional working days = £110,817.00 excluding VAT Financial variation: Cortract Variation: Contract Value: £65,962.50 exc. VAT	This variation is between:	Authority") And		
THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract") Contract reference number: CS21452 Details of Proposed Variation Variation initiated by: Contracting Authority Variation number: O01 Date variation is raised: O1/03/2022 Proposed variation To extend the original contract end date Reason for the variation: To extend the temporary workers original contract end date to 3 March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: Outcome of Variation This Contract detailed above is varied as follows: - Contract start date shall be extended to 31st March 2023. - 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate - Extract variation additional working days = £110,817.00 excluding VAT Financial variation: Original Contract Value: £65,962.50 exc. VAT				
TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract") Contract reference number: Details of Proposed Variation Variation initiated by: Contracting Authority Variation number: O01 Date variation is raised: Proposed variation To extend the original contract end date To extend the temporary workers original contract end date to 3 March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation None Variation: Outcome of Variation Contract variation: Outcome of Variation This Contract detailed above is varied as follows: - Contract start date shall be extended to 31 st March 2023. - 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate Reference Efinancial variation: Original Contract Value: £65,962.50 exc. VAT				
Variation initiated by: Contracting Authority Variation number: O01 Date variation is raised: Proposed variation To extend the original contract end date Reason for the variation: To extend the temporary workers original contract end date to 3 March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be 1st April 2022. • Contract end date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days in totice period will be amended from 5 working days to 28 days. Day Rate Day Rate This Contract Value: Effigure ex VAT Action 265,962.50 exc. VAT	Contract name:	TERM STAFF RM6160 FRAMEWORK CALL OFF ("the		
Variation initiated by: Contracting Authority Date variation is raised: O1/03/2022 Proposed variation To extend the original contract end date Reason for the variation: To extend the temporary workers original contract end date to 3 March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be 1st April 2022. • Contract end date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate Tin,817.00 excluding VAT Financial variation: Contract Value: £65,962.50 exc. VAT	Contract reference number:	CS21452		
Variation number: Date variation is raised: O1/03/2022 Proposed variation Reason for the variation: An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate Day Rate Enancial variation: Original Contract Value: £65,962.50 exc. VAT	Details of Proposed Variation			
Date variation is raised: Proposed variation Reason for the variation: To extend the original contract end date To extend the temporary workers original contract end date to 3' March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be 1st April 2022. • Contract end date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate End additional working days = £110,817.00 excluding VAT Financial variation: Original Contract Value: £65,962.50 exc. VAT	Variation initiated by:	Contracting Authority		
Date variation is raised: Proposed variation Reason for the variation: To extend the original contract end date To extend the temporary workers original contract end date to 3' March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be 1st April 2022. • Contract end date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate End additional working days = £110,817.00 excluding VAT Financial variation: Original Contract Value: £65,962.50 exc. VAT				
Proposed variation Reason for the variation: To extend the emporary workers original contract end date to 3 March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Contract variation: Contract start date shall be 1st April 2022. Contract end date shall be extended to 31st March 2023. 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate Extra additional working days = £110,817.00 excluding VAT Financial variation: Coriginal Contract Value: £65,962.50 exc. VAT	Variation number:	001		
Reason for the variation: To extend the temporary workers original contract end date to 3 March 2023 and the notice period. N/A Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be 1st April 2022. • Contract end date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate Equation ex VAT additional working days = £110,817.00 excluding VAT Financial variation: Original Contract Value: £65,962.50 exc. VAT	Date variation is raised:	01/03/2022		
March 2023 and the notice period. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be 1st April 2022. • Contract end date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate © ex VAT additional working days = £110,817.00 excluding VAT Financial variation: Original Contract Value: £65,962.50 exc. VAT	Proposed variation	To extend the original contract end date		
Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be 1st April 2022. • Contract end date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate * Extraction of the proposed variation of the propose	Reason for the variation:	To extend the temporary workers original contract end date to 31st March 2023 and the notice period.		
Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: • Contract start date shall be 1st April 2022. • Contract end date shall be extended to 31st March 2023. • 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate @ ex VAT additional working days = £110,817.00 excluding VAT Financial variation: Original Contract Value: £65,962.50 exc. VAT		N/A		
Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Contract start date shall be 1st April 2022. Contract end date shall be extended to 31st March 2023. 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate Extract end date shall be extended to 31st March 2023. All workers are subject to 5 working days on the period will be amended from 5 working days to 28 days. Day Rate Extract end date shall be extended to 31st March 2023. All workers are subject to 5 working days to 28 days. Day Rate Trinancial variation: Original Contract Value: £65,962.50 exc. VAT	Impact of Variation			
Contract variation: This Contract detailed above is varied as follows: Contract start date shall be 1st April 2022. Contract end date shall be extended to 31st March 2023. 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate End working variation: Criginal Contract Value: £65,962.50 exc. VAT		None		
 Contract start date shall be 1st April 2022. Contract end date shall be extended to 31st March 2023. 'All workers are subject to 5 working days' notice period will be amended from 5 working days to 28 days. Day Rate @ x VAT additional working days = £110,817.00 excluding VAT Financial variation: £65,962.50 exc. VAT 	Outcome of Variation			
 Contract end date shall be extended to 31st March 2023. 'All workers are subject to 5 working days' notice period' will be amended from 5 working days to 28 days. Day Rate @ x VAT additional working days = £110,817.00 excluding VAT Financial variation: Driginal Contract Value: £65,962.50 exc. VAT 	Contract variation:	This Contract detailed above is varied as follows:		
 Contract end date shall be extended to 31st March 2023. 'All workers are subject to 5 working days' notice period' will be amended from 5 working days to 28 days. Day Rate @ x VAT additional working days = £110,817.00 excluding VAT Financial variation: Driginal Contract Value: £65,962.50 exc. VAT 				
 'All workers are subject to 5 working days' notice period' will be amended from 5 working days to 28 days. Day Rate @ ex VAT additional working days = £110,817.00 excluding VAT Financial variation:		 Contract start date shall be 1st April 2022. 		
will be amended from 5 working days to 28 days. Day Rate @ ex VAT additional working days = £110,817.00 excluding VAT Financial variation:		Contract end date shall be extended to 31st March 2023.		
£110,817.00 excluding VAT Financial variation: Original Contract Value: £65,962.50 exc. VAT				
- ·				
Additional cost due to variation: £110,817.00 exc. VAT	Financial variation:	Original Contract Value:	£65,962.50 exc. VAT	
		Additional cost due to variation:	£110,817.00 exc. VAT	
New Contract value: £176,779.50 exc. VAT		New Contract value:	£176,779.50 exc. VAT	

Framework Ref: RM6160 Project Version: v1.0 Model Version: v3.0

UK OFFICIAL

Joint Schedule 2 (Variation Form) Crown Copyright 2018

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Framework Ref: RM6160 Project Version: v1.0 Model Version: v3.0

UK OFFICIAL

Joint Schedule 2 (Variation Form) Crown Copyright 2018

Signed by an authorised signatory for and on behalf of the Contracting Authority		
07/03/2022		
Polaris House, Swindon SN2 1FF		
Signed by an authorised signatory to sign for and on behalf of the Supplier		
3rd March 2022		

Framework Ref: RM6160 Project Version: v1.0 Model Version: v3.0