

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	UK Research and Innovation ("the Authority" "Contracting Authority") And Hays Specialist Recruitment Limited ("the Supplier")								
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")								
Contract reference number:	CS22165								
Details of Proposed Variation									
Variation initiated by:	Contracting Authority, UKRI [REDACTED]								
Variation number:	002								
Date variation is raised:	29/03/2023								
Proposed variation	To extend the original contract end date								
Reason for the variation:	To extend the temporary workers original contract end date to 31 st December 2023.								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	None								
Outcome of Variation									
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>[REDACTED]</p> <ul style="list-style-type: none"> Contract start date shall be 1st January 2023 Contract end date shall be 31st December 2023 <p>Day Rate @ £[REDACTED] ex VAT [REDACTED] additional working days = £88,185.20 excluding VAT</p>								
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£65,861.40 excluding VAT</td> </tr> <tr> <td>Additional cost due to Variation 001:</td> <td>£32,293.17 excluding VAT</td> </tr> <tr> <td>Additional cost due to Variation 002:</td> <td>£88,185.20 excluding VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£186,339.77 excluding VAT</td> </tr> </tbody> </table>	Original Contract Value:	£65,861.40 excluding VAT	Additional cost due to Variation 001:	£32,293.17 excluding VAT	Additional cost due to Variation 002:	£88,185.20 excluding VAT	New Contract value:	£186,339.77 excluding VAT
Original Contract Value:	£65,861.40 excluding VAT								
Additional cost due to Variation 001:	£32,293.17 excluding VAT								
Additional cost due to Variation 002:	£88,185.20 excluding VAT								
New Contract value:	£186,339.77 excluding VAT								

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.