## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the contract):

Contract Details		
This variation is between	Cabinet Office Central Digital & Data Of And	· · ·
Contract name	Rainmaker Solutions Ltd ("the Supplier' Provision of Online Tooling Platform - F ("the Contract")	
Contract reference number	Č1690	
Details of Proposed	Variation	
Variation initiated by	Buyer	
Variation number	02	
Date variation is raised	14/02/2024	
	PDF	
Reason for the variation		
An Impact Assessment shall be provided within	2 weeks	
Impact of Variation		
Likely impact of the proposed variation:	The investment required to achieve the deliverables above is <b>£192,000</b> (ex VAT).	
Outcome of Variation		
Contract variation	The current Contract ends on 7 <sup>th</sup> March 2024. Following this variation, the new end date will be <b>7<sup>th</sup> March 2025</b> .	
Financial variation	Original Contract Value Variation 01 Variation 02 (Current) New Contract value	£813,950.00 (ex VAT) £84,174.00 (ex VAT) £192,000.00 (ex VAT) £1,090,124.00 (ex VAT)

1 This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer.

- 2 Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3 The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

For and on behalf of the Supplier	For and on behalf of the Buyer	
Name:	Name:	
Role:	Role:	
Signature:	Signature:	
Date: 23/02/2024	Date:	
	26/02/2024	