

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	UK Research and Innovation (UKRI) ("the Authority" "Contracting Authority") And Computer Futures (a trading division of SThree Partnership LLP) ("the Supplier")								
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")								
Contract reference number:	CS21563								
Details of Proposed Variation									
Variation initiated by:	Contracting Authority								
Variation number:	002								
Date variation is raised:									
Proposed variation	To extend the original end date of the worker/assignment from 31st March 2023 until 31st March 2024.								
Reason for the variation:	To extend the worker/assignment.								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	None								
Outcome of Variation									
Contract variation:	This Contract detailed above is varied as follows: [REDACTED] / Senior Product Owner Start date: 1st November 2021 End Date shall be extended to: 31st March 2024 Day Rate @ £[REDACTED] ex VAT [REDACTED] additional working days = £130,870.00 excluding VAT. The total contract variation shall not exceed £319,407.92 ex VAT.								
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£56,620.96 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£131,916.96 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£130,870.00 ex VAT.</td> </tr> <tr> <td>New Contract value:</td> <td>£319,407.92 ex VAT.</td> </tr> </tbody> </table>	Original Contract Value:	£56,620.96 ex VAT.	Additional cost due to variation 001:	£131,916.96 ex VAT.	Additional cost due to variation 002:	£130,870.00 ex VAT.	New Contract value:	£319,407.92 ex VAT.
Original Contract Value:	£56,620.96 ex VAT.								
Additional cost due to variation 001:	£131,916.96 ex VAT.								
Additional cost due to variation 002:	£130,870.00 ex VAT.								
New Contract value:	£319,407.92 ex VAT.								

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]