

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details                               |  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
|--|--|--------------------------|--------------------|---------------------------------------|---------------------|---------------------------------------|---------------------|---------------------------------------|--------------------|---------------------|---------------------|
| This variation is between:                     | UK Research & Innovation (UKRI) (the "Contracting Authority")<br>And<br>L.A. International Computer Consultants Ltd ("the Supplier")   |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Contract name:                                 | THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")   |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Contract reference number:                     | CS22581  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Details of Proposed Variation                  |  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Variation initiated by:                        | UK Shared Business Services Ltd  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Variation number:                              | 003  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Date variation is raised:                      | 20/11/2024   |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Proposed variation                             | To extend the original contract end date.  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Reason for the variation:                      | To extend the contractor's end date from 31 <sup>st</sup> January 2025 to 30 <sup>th</sup> April 2025.   |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| An Impact Assessment shall be provided within: | N/A  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Impact of Variation                            |  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Likely impact of the proposed variation:       | Low  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Outcome of Variation                           |  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Contract variation:                            | <p>This Contract detailed above is varied as follows:</p> <p>██████████   Test Lead</p> <p>Contract Start Date: 12<sup>th</sup> December 2022</p> <p>Contract end date shall be extended to: 30<sup>th</sup> April 2025</p> <p>Day Rate @ ██████████ ex VAT at █ additional working days = £33,482.90 excluding VAT. The total contract variation shall not exceed £315,590.00 excluding VAT.</p>  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Financial variation:                           | <table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£61,449.30 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£114,171.20 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£106,486.60 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£33,482.90 ex VAT.</td> </tr> <tr> <td>New Contract value:</td> <td>£315,590.00 ex VAT.</td> </tr> </tbody> </table> | Original Contract Value: | £61,449.30 ex VAT. | Additional cost due to variation 001: | £114,171.20 ex VAT. | Additional cost due to variation 002: | £106,486.60 ex VAT. | Additional cost due to variation 003: | £33,482.90 ex VAT. | New Contract value: | £315,590.00 ex VAT. |
| Original Contract Value:                       | £61,449.30 ex VAT.   |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Additional cost due to variation 001:          | £114,171.20 ex VAT.  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Additional cost due to variation 002:          | £106,486.60 ex VAT.  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| Additional cost due to variation 003:          | £33,482.90 ex VAT.   |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |
| New Contract value:                            | £315,590.00 ex VAT.  |                          |                    |                                       |                     |                                       |                     |                                       |                    |                     |                     |

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2022