

**CONTRACT DETAILS**

<b>Package Order Number :</b>	CWF-8-3-19/20
<b>Supplier:</b>	WJ North
<b>Issue Date:</b>	18/04/2019
<b>Framework Agreement Number:</b>	Area 14 AD CWF
<b>Programme of Works Reference Number/Date</b>	1- 2019/20
<b>Lot Name / Number :</b>	CWF Lot 8b
<b>Package Order Completion Date (latest scheme start date prior to the service period)</b>	31/03/2020

**1 CONTRACT DATA PART**

<b>1 General:</b>	Applicable Secondary Options	X2, X19
	The service is	road markings
	The Additional Service Information is in	the task order
	The Service Manager is	
	The following matters will be included in the risk register	
<b>3 Time:</b>	The starting date is	1 <sup>st</sup> April 2019
	The service period is	twelve months commencing on the starting date
<b>5 Payment:</b>	The first invoice date is	20 <sup>th</sup> April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.
<b>Clause Z57:</b>	The Performance Adjustment Schedule is in	will be provided for schemes identified on the task order as Large Schemes

**OPTION C – TARGET COST ( Target Price )****Schedule of Schemes ( Derived from Work Allocation Schedule)**

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A66 Morton Palms Roundabout (safety) MSIF				18/02/2019	23/04/2019		Carnell Support Services Ground Control HW Martin Tarmac Aggregates Colas
A66 Cumbrian Boundary to Bowes Int Gaps-DF				04/02/2019	02/10/2019		Interserve Construction Tarmac Aggregates

A696 Kenton Bar to Prestwick Rdbt - DF			17/06/2019	30/08/2019		Balfour Beatty Ground Control HW Martin
A1/A696 Kenton Bar Interchange (safety) DF			04/03/2019	14/05/2019		Balfour Beatty Ground Control Carnell Support Services HW Martin Colas
A1M Leeming to Ripon SB 19/20 AD			24/06/2019	25/10/2019		Volkerlaser Dylniq HW Martin Tarmac Aggregates Aggregate Industries
A1 Scremerston Roundabout			24/06/2019	28/06/2019		Tarmac Aggregates Colas
A696 EB			17/06/2019	05/07/2019		Carnell Support Services Dylniq Ground Control HW Martin Tarmac
Safety Critical Patching			01/04/2019	31/03/2020		Volkerlaser HW Martin Colas
A69/A6079 - Bridge End			20/06/2019	25/03/2021		Route One Highways Interserve Construction Carnell Support Services Ground Control HW Martin Tarmac
<b>TOTAL PACKAGE VALUE</b>					£985,099.21	
<b>Notes.</b>						

#### OPTION E – COST REIMBURSABLE

Rapid response works as described in the **CFW Framework Information** and as instructed by the *Service Manager*.

Any additional unplanned work and rapid response works issued through a TSC Option E Task Order.

#### CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>	Additional Service Information	<input checked="" type="checkbox"/>
Additional Contract Data	<input checked="" type="checkbox"/>		
NEC3 TSC Z clauses	<input checked="" type="checkbox"/>		

#### AUTHORISATION

**Area 14 Service Manager**

**Signature:**

#### ACCEPTANCE

**Contractors Representative:**

**Signature:**