

Our ref: 2019/S 141-347459

Your ref:

National Highways
The Cube
199 Wharfside Street
Birmingham
B1 1RN

<http://nationalhighways.co.uk/>

[REDACTED]
FMG Support (RRRM) Ltd
Broad Lea House,
Dyson Wood Way,
Huddersfield,
HD2 1GZ

10 January 2025

For the attention of [REDACTED]

OFFICIAL – SENSITIVE
HIGHWAYS ENGLAND VEHICLE RECOVERY CONTRACT (2020-2027)
OJEU REF: 2019/S 141-347459

Dear [REDACTED]

I refer to the above contract as awarded to you on 13 December 2019 which is due to expire on 31 March 2025.

I am writing to inform you that as per clause Z54 of the contract, National Highways wishes to undertake the option of extending the contract under the existing terms and conditions. Details of the proposed extension are included in Annex A of this letter.

Please confirm your agreement to continue providing your services up to the revised contract end date under the existing terms and conditions by signing (and returning) the attached Annex A: Extension Form

Please note that any variation to this contract, including any additional provision of services that are out of scope of this contract must be agreed formally and authorised in writing by National Highways' Commercial & Procurement Directorate.

Yours sincerely

[REDACTED]
Senior Procurement Manager

Annex A: Highways England Vehicle Recovery Contract (2020-2027) Extension Form

Contract Details	
This variation is between:	National Highways Limited ("the Buyer") And FMG Support (RRRM) Ltd ("the Supplier")
Contract name:	Highways England Vehicle Recovery Contract (2020-2027) ("the Contract")
OJEU reference number:	2019/S 141-347459
Details of Proposed Variation	
Extension initiated by:	National Highways
Extension number:	02
Date extension is raised:	30 November 2024
Proposed extension:	Extension of contract duration by fifteen (15) months to 30 June 2026
Reason for the extension:	In accordance with Z54 of the contract, National Highways wishes to undertake the option of extending the contract under the existing terms and conditions. This extension period will be restricted to fifteen (15) months only, and the expiry date of this contract will be 30 June 2026.
Outcome of Variation	
Contract extension:	This Contract detailed above is extended as follows: <ul style="list-style-type: none">• Contract Expiry date: 30 June 2026
Financial variation	Original contract value: As per the updated Commercial Workbook 'Commercial Workbook with Phased Mobilisation Costs' issued to National Highways via Bravo 18th November 2019 referenced in the award letter dated 13 December 2019. Revised contract value: Prices will remain in accordance with the original contract award.

1. This extension must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer.
2. Words and expressions in this extension shall have the meanings given to them in the Contract.

The Contract, including any previous variations, shall remain effective and unaltered except as amended by this


Signed by an authorised signatory for and on behalf of the Buyer

Signature

Date

Name (in Capitals)

Address



Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Cap

Address

