

Alliance Partnership

Care of Alliance Manager
Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Highways England Company Limited

Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Please ask for: [REDACTED]	Phone: [REDACTED]	Email: [REDACTED]
Cross Ref: [REDACTED]	Finance Code: [REDACTED]	Date: Tue, 20-Oct-2020

Dear Sir/Madam,

Document Log No. DOC-88

Smart Motorway Alliance Contract**Package Order: PO-7****Scheme Order - Dynamic Hardshoulder Upgrades to All Lane Running**

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

Detailed description of the work in the Task:

Scheme Order for the Dynamic Hard-shoulder upgrades to All Lane Running in the following network locations

- M62 J25 - 30 DHS to ALR
- M42 J4 - 7 DHS to ALR
- M6 J4 - 5 DHS to ALR
- M6 J5 - 8 DHS to ALR
- M6 J8 - 10a DHS to ALR
- M1 J10 - 13 DHS to ALR
- M4/M5 Interchange DHS to ALR

This Scheme Order includes the requirement to undertake all activities required up to Stage 3 of the Project Control Framework.

All of the relevant documents for this Scheme Order are attached.

To support the setting up of CPA agreements, please establish a Project Bank Accounts, compliant with Treasury standards for each Scheme, and provide bank details to the. Box below within 6 weeks;

CommercialCostIntelligenceInbox@highwaysengland.co.uk

Package Order Price

The Total of the Prices for the Task is 8,434,681.29

Starting, Completion & Damages

The starting date for the Task is: Tue, 01-Sep-2020

The Task Completion Date is: Wed, 30-Jun-2021

No delay damages apply under this Package Order

Additional Information & Constraints for Carrying out the Task

This Package Order falls under the following categories / constraints:

Scheme	Dynamic Hard-shoulder upgrades to All Lane Running
Lot 1 Partner	Fluor
Lot 2 Partner	Jacobs & WSP
Lot 3 Partner	Bam Morgan Sindall & Balfour Beatty & Costain
Category Five	Not Used

Yours faithfully,

Andy Smith on behalf of

David Bray

Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
100920 - DHS to ALR Budgets.zip		20-Oct-2020	100920 - DHS to ALR Budgets.zip
SMA_Scheme Scope_DHS_Package Order v1.0 pdf		20-Oct-2020	SMA_Scheme Scope_DHS_Package Order v1 0.pdf
SMA_Scheme Level Data_DHSv1.0 (2) pdf		20-Oct-2020	SMA_Scheme Level Data_DHSv1.0 (2).pdf