

**Alliance Partnership**

Care of Alliance Manager  
Bridge House  
1 Walnut Tree Close  
Guildford  
Surrey  
GU1 4LZ

**Highways England Company Limited**

Bridge House  
1 Walnut Tree Close  
Guildford  
Surrey  
GU1 4LZ

Please ask for: [REDACTED]	Phone [REDACTED]	Email [REDACTED]	@highwaysengland.co.uk
Cross Ref:	Finance Code:	Date	Fri, 20-Aug-2021

Dear Sir/Madam,

Document Log No. DOC-553

**Smart Motorway Alliance Contract****Package Order: PO-17****M62 J25-30 DHS upgrade to ALR Scheme Order Stage 0-7**

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

**Detailed description of the work in the Task:**

Following Alliance optimisation and a joint review of the draft scope documents with the SMA, this is the Scheme Order for the M62 J25-30 Dynamic Hard Shoulder to All Lane Running upgrade scheme for Stage 0-7 of the Project Control Framework.

The detailed particulars in this order (Budget products, Scheme Scope and Scheme Level data) replace all the corresponding particulars included in the previous Scheme Order documents issued via PO-7 specific to this scheme and related instruction CRI-33.

All of the relevant documents for this Scheme Order are attached.

The Client confirms that once all seven DHS Scheme Orders for Stages 0-7 have been finalised, the Client will undertake a joint review with the SMA of the Stage 4-5 budgets and fees set for all the DHS schemes, to address the SMA concerns regarding the level of Stage 4-5 Defined Costs forecast to be incurred compared to the value of the budgets and fees set by the DHS ABPM contract model.

**Package Order Price**

The Total of the Prices for the Task is 29,856,377.00

**Starting, Completion & Damages**

The starting date for the Task is: Tue, 01-Sep-2020

The Task Completion Date is: Sun, 30-Jun-2024

No delay damages apply under this Package Order

**Additional Information & Constraints for Carrying out the Task**

This Package Order falls under the following categories / constraints:

Scheme  
Lot 1 Partner  
Lot 2 Partner  
Lot 3 Partner  
Category Five

M62 J25-30 DHS to ALR upgrade  
Fluor  
WSP  
Costain  
Not Used

Yours faithfully,

██████████ on behalf of

██████████

Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
210316 SMA Lot 3 Fee Setting - M62 J25 - 30 Retrofit (1) V1.2	██████████	17-Aug-2021	210316 SMA Lot 3 Fee Setting - M62 J25 - 30 Retrofit (1) V1.2.xlsx
210316 SMA Lot 2 Fee Setting - M62 J25 - 30 Retrofit (1) V1.2	██████████	17-Aug-2021	210316 SMA Lot 2 Fee Setting - M62 J25 - 30 Retrofit (1) V1.2.xlsx
210209 SMA Budget Products M62 J25 - 30 Retrofit (1)	██████████	17-Aug-2021	210209 SMA Budget Products M62 J25 - 30 Retrofit (1) (1).xlsx
M62 J25-J30 DHS SMA_Scope_DHS_Order Const Final (4).pdf	██████████	18-Aug-2021	M62 J25-J30 DHS SMA_Scope_DHS_Order Const Final (4).pdf
M62 J25-J30 DHS to ALR SMA_Scheme Level Data_Final v1 (3) (1).pdf	██████████	20-Aug-2021	M62 J25-J30 DHS to ALR SMA_Scheme Level Data_Final v1 (3) (1).pdf