

# GSL RACI – Stage 3 (Consultant activities only)



Ref	Task description (Read in conjunction with GSL Activity Tracker)	GSL Dept Champion	Consultant	Project Manager (Mace PM)	Delivery Team (Mace TA)
1	Evidence that operational targets, statutory regulations and user needs can be delivered by modelling and testing the developed and constructed design	I	R	A	C
2	Review the developed design and construction specifications to ensure that end-user needs, and targets can be achieved	I	R	A	C
3	Review all construction and installation details and highlight any that will have a negative impact upon the actual performance relative to the required performance	I	R	A	C
4	Confirm any unavoidable changes in design that might give rise to a change in the performance of the asset/facility	I	R	A	C
5	Update information models as required in light of further design and operational information and data	I	R	A	C
6	Update the risk and opportunity register	I	R	A	C