



Contract Change Note ("CCN")

CCN:	1
Contract Reference Number & Title	CEFAS22-80 - Supply of ecological survey support and technical expertise to enable the delivery of the Nature Inclusive Cable Enhancement and Protection (NICE) project
Variation Title	
Number of Pages	
	3

WHEREAS the Supplier and the Authority entered into a Contract for the supply of ecological survey support and technical expertise to enable the delivery of the Nature Inclusive Cable Enhancement and Protection (NICE) project dated 01 December 2022 (the "Original Contract") and now wish to amend the Original Contract.

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this CCN:

Change Requestor / Originator:	██████ / ██████
Summary of Change:	Additional goods and services required for the NICE project
Reason for Change:	Project delivery requirement
Revised Charges:	Original Contract Value: £245,280.00
	Previous Contract Changes: N/A
	Contract Change Note 1: £13,579.44
	New Contract Value: £258,859.44
Revised Payment Schedule:	See Annex 1
Revised Specification:	N/A
Revised Contract Period:	N/A
Change in Contract Manager(s):	N/A
Other Changes:	N/A








2. Save as amended in the CCN all other terms of the Original Contract remain effective.
3. The CCN takes effect from the date on which both Parties confirm acceptance of its terms.



Centre for Environment
Fisheries & Aquaculture
Science



Cefas

Signed for and on behalf of the Supplier	Signed for and on behalf of the Authority
Name:  	Name:  
Date: Mar 21, 2023	Date: Mar 21, 2023
Signature:   (Mar 21, 2023 10:24 GMT+1)	Signature: 



Centre for Environment
Fisheries & Aquaculture
Science



Cefas

Annex 1

Deliverable	Cost	VAT	Total	Invoice Date
Report of stability Analysis of conventional mattresses as specified by MayGen - within 2 weeks of signing of this Contract Variation No.1	£ [REDACTED]	£ [REDACTED]	£ [REDACTED]	April 2023 - upon submission of the report for stability analysis
Provision of 4 x additional ARCMarine Marine matts to be deployed and retrieved (post study) at the agreed study site. Note ARCMarine shall be responsible for deployment and retrieval of all ARCMarine Marine matts alongside 4 x conventional marine mattresses. Note Cefas shall purchase the conventional marine mattresses.	£ [REDACTED]	£ [REDACTED]	£ [REDACTED]	To be invoiced in FY23/24 Payment 1 (upon completion of Phase 1 and Phase 2 Project and Progress reports and updated gantt charts, literature and data reviews due 25th May 2023)
Total Amount incl [REDACTED]				

