

# SCHEDULE 4 - CHANGE CONTROL

## Contract Change Note

<b>Contract Change Note Number</b>	CCN – 002
<b>Contract Reference Number &amp; Title</b>	CQC RCCO 008 Webcasting
<b>Variation Title</b>	Contract Variation – Extension of call off Agreement 03/07/2022 – 02/07/2023
<b>Number of Pages</b>	3

WHEREAS Public-i (“the Contractor”) and the Care Quality Commission) (“The Authority”) entered into a Contract for the supply of Webcasting Services dated 03/07/2021 (the "Original Contract") and now wish to amend the Original Contract.

IT IS AGREED as follows


1. The Original Contract shall be amended as set out in this Change Control Notice:

Change Requestor / Originator	The Authority	
Summary of Change	Contract Variation – Extension of the Call-Off Contract.	
Reason for Change	The Authority wishes to invoke a 12 month extension to the existing Agreement with the Contractor, in line with the provisions of that Agreement. This is to provide continuity of service for the period 03/07/2022 to 02/07/2023.	
Revised Contract Price  PO 275027117 to be increased in line with this variation.	Original Contract Value inc VAT	£49,500
	Contract Change Notice 001	£420
	Contract Change Notice 002	£27,432
	New Contract Value	£77,352
Revised Payment Schedule	See Annex 1 providing dates of events which could be subject to change if circumstances arise.	

Revised Specification	N/A
Revised Contract Period	The Contract period is extended to cover the period of 03/07/2022 to 02/07/2023
Change in Contract Manager(s)	N/A
Other Changes	N/A

2. Save as herein amended all other terms of the Original Contract shall remain effective.
3. This Change Control Notice shall take effect from the date on which both the Authority and the Contractor have communicated acceptance of its terms.

## Annex 1



**For and on behalf of the Contractor:**

Authorised Signatory 1:

**For and on behalf of the Authority:**

Authorised Signatory: