

CONTRACT DETAILS

Package Order Number:	CWF-5-1-19/20
Supplier:	A E Yates
Issue Date:	01/04/2019
Framework Agreement Number:	Area 13 AD CWF
Programme of Works Reference Number/Date:	1- 2019/20
Lot Name / Number:	CWF Lot 5
Package Order Completion Date: (latest scheme start date prior to the <i>service period</i>)	31/03/2020

1 CONTRACT DATA PART

1 General:	Applicable Secondary Options	X2, X19
	The service is	General Civil Engineering
	The Additional Service Information is in	the task order
	The Service Manager is	██████████
	The following matters will be included in the risk register	
3 Time:	The starting date is	1 st April 2019
	The service period is	twelve months commencing on the starting date
5 Payment:	The first invoice date is	20th April 2019 Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.
Clause Z57:	The Performance Adjustment Schedule	will be provided for schemes identified on the task order as Large Schemes

OPTION C – TARGET COST (Target Price)

Schedule of Schemes (Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
M6 J44-45 Fence Panels	██████████			19/08/2019	25/02/2020		HW Martin Traffic Management Ltd
IAN 168 Joint- M6 Higher Walton	██████████			01/09/2019	02/03/2020		Route One Highways Ltd WJ North Ltd Carnell Support Service Ltd HW Martin Traffic Management Ltd Huyton
M55 MP 16.0 -	██████████			08/05/2019	23/05/2019		WJ North Ltd

14.5						HW Martin Safety Fencing Ltd HW Martin Traffic Management Ltd Colas Ltd
M6 J44 Resurfacing Do Something			03/06/2019	24/06/2019		Route One Highways Ltd Dylniq UK Ltd WJ North Ltd HW Martin Traffic Management Ltd Aggregate Industries
M6 Jn 34 to Burton Services Ph 1 - PHASE 1a			02/09/2019	25/10/2019		WJ North Ltd HW Martin Traffic Management Ltd Tarmac 2
M6 Eden Bridge DM 18/19			17/02/2020	28/02/2020		Jointline Ltd HW Martin Traffic Management Ltd Huyton
M6 Nans Nook SS Head Room			10/06/2019	12/07/2019		Jointline Ltd HW Martin Traffic Management Ltd Huyton
Uplift HJ Access Chambers Ph 2			22/07/2019	23/08/2019		HW Martin Traffic Management Ltd
M6 Jct 43 487/2- 489/3 DM 19/20			17/02/2020	28/02/2020		WJ North Ltd HW Martin Traffic Management Ltd Huyton
M6 Esk Bridge to J44 SB (45-44) Phase 1			01/04/2019	18/04/2019		Dylniq UK Ltd WJ North Ltd HW Martin Traffic Management Ltd Aggregate Industries
M6 Jn 44 to Metal Bridge Nb Phase 1			23/04/2019	03/05/2019		WJ North Ltd HW Martin Traffic Management Ltd Aggregate Industries
M6 SB Force Beck to Tebay Services Phase 1			10/06/2019	01/07/2019		Volkerlaser Jointline Ltd Colas Ltd HW Martin Traffic Management Ltd Tarmac 2
M55 MP 21.5 to 20.050 Wb			01/06/2019	30/08/2019		Dylniq UK Ltd WJ North Ltd HW Martin Safety Fencing Ltd HW Martin Traffic Management Ltd Colas Ltd
A590 Roundabouts			16/09/2019	25/10/2019		Jointline Ltd HW Martin Traffic Management Ltd Huyton
A66 Brigham Broughton			21/10/19	31/03/2020		Jointline Ltd HW Martin Traffic Colas
A66 Castle Howe Hillfort			07/10/2019	25/10/2019		HW Martin Traffic Management Ltd
530009 M6 J30 NB - M61 MERGE			01/06/2019	30/09/2019		Galliford Try Infrastructure Ltd Colas Ltd Jointline Ltd HW Martin Traffic Management Ltd
Weather Station	564334		10/06/2019	19/07/2019		Dylniq UK Ltd HW Martin Traffic Management Ltd

TOTAL PACKAGE VALUE

£3,345,728.00

Notes.**OPTION E – COST REIMBURSABLE**

Rapid response works as described in the **CSF Framework Information** and as instructed by the *Service Manager*.

Any additional unplanned work and rapid response works issued through a TSC Option E Task Order.

CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>	Additional Service Information	<input checked="" type="checkbox"/>
Additional Contract Data	<input checked="" type="checkbox"/>		
NEC3 TSC Z clauses	<input checked="" type="checkbox"/>		

AUTHORISATION**Area 13 Service Manager**

Signature:

ACCEPTANCE**Contractors Representative:**

Signature: