

**DELIVERY PLAN**

<b>SOR</b>	<b>Deliverable</b>	<b>First Due</b>	<b>Frequency</b>	<b>SOW Ref</b>
1	DTT Sprint Report	15/07/20	Monthly	Annex A1, Section 4.5
1	Software Releases: Mar/Jun/Dec – Engineering Release Sept – Gold Release	30/09/20	Quarterly	Annex A1, Sections 4.3, 4.4
1	DTT Support Status Report	31/07/20	Monthly	Annex A2, Section 4.1.6
1	DTT Data Package (to include Source Codes)	30/04/24	Contract End	Clause 2.8.2 Terms and Conditions

**Note**

Additional Deliverables may be added to this Delivery Plan for contract Options if exercised.