

**NHS ENGLAND (1)**

**AND**

**Vocare Limited (2)**

**111 National Resilience - C105404**

**CONTRACT VARIATION AGREEMENT**

**Atamis Contract Reference: C152977**

**Atamis Business Case Reference: BC-19042**

**THIS VARIATION AGREEMENT** is made on 23/10/2023

**BETWEEN:**

- (1) **NHS ENGLAND** of Quarry House, Quarry Hill, Leeds, LS2 7UE (**"the Commissioner"**); and
- (2) **Vocare Limited** of Cardinal Square First Floor – West, 10 Nottingham Road, Derby, England, DE1 3QT (**"the Provider"**)

Each a **"Party"** and together referred to as **"the Parties"**.

**BACKGROUND:**

- (A) The Commissioner and the Provider entered a contract entitled "111 National Resilience" on 16/02/2023 (**"the Contract"**).
- (B) The Commissioner and the Provider have mutually agreed to vary the arrangements in schedule 2A of Contract C105404 as detailed below in Section 2 (Contract Variation).
- (C) The Commissioner will make payment to the Provider on the same basis as in the original contract up to the new total forecast spend of £13.16 million.
- (D) The Provider will be paid costs as detailed below in Section 3 (Costs / Schedule 6 (Commercial Schedule)).

**IT IS AGREED** as follows:

**1. Definitions and Interpretation**

- Capitalised words and phrases in this Variation Agreement shall have the meanings given to them in the Contract.

- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

## **2. Contract Variation**


- In accordance with General Conditions GC13 (Variations), the Provider and the Commissioner have mutually agreed to vary the Contract as outlined in this Variation Agreement.
- The Commissioner and the Provider have mutually agreed to increase the requirements in contract C105404 for the period 14/08/2023 to 01/02/2024.
- The specifics of this change are contained within the Winter Ramp up Plan included at Appendix 1.

## **3. Costs / Schedule 6 (Commercial Schedule)**

- The Provider will deliver the amended proposed works in accordance with the Provider proposals from the original contract.
- The amended full year 1 forecast spend following this change will be increased by £3.36 million to a maximum spend of £13.16 million.

**IN WITNESS OF WHICH the Parties have signed this Variation Agreement on the date(s) shown below:**

Signed by Julian Kelly for and on behalf of **NHS ENGLAND**




for and on behalf of **VOCARE LIMITED**

Full Name: [Redacted]

Job Title/Role: [Redacted]

Date Signed: 22/12/2023

[Redacted]



Full Name: [Redacted]

Job Title/Role: [Redacted]

Date Signed: 11/10/2023

**Appendix 1****Winter Ramp up Plan**

	<b>Current</b>	<b>Winter Ramp</b>
<b>14/08/2023</b>	2,580	3,080
<b>21/08/2023</b>	2,580	3,080
<b>28/08/2023</b>	2,580	3,080
<b>04/09/2023</b>	2,580	3,580
<b>11/09/2023</b>	2,580	3,580
<b>18/09/2023</b>	2,580	3,580
<b>25/09/2023</b>	2,580	3,580
<b>02/10/2023</b>	2,580	4,080
<b>09/10/2023</b>	2,580	4,080
<b>16/10/2023</b>	2,580	4,080
<b>23/10/2023</b>	2,580	4,080
<b>30/10/2023</b>	2,580	4,580
<b>06/11/2023</b>	3,000	4,580
<b>13/11/2023</b>	3,000	4,580
<b>20/11/2023</b>	3,000	4,580
<b>27/11/2023</b>	3,000	5,080
<b>04/12/2023</b>	3,000	5,080
<b>11/12/2023</b>	3,000	5,080
<b>18/12/2023</b>	3,000	5,080
<b>25/12/2023</b>	3,000	5,580
<b>01/01/2024</b>	3,000	5,580
<b>08/01/2024</b>	3,000	5,080
<b>15/01/2024</b>	3,000	5,080
<b>22/01/2024</b>	3,000	5,080
<b>29/01/2024</b>	3,000	5,080
<b>05/02/2024</b>	3,000	5,080

