

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details													
This variation is between:	UK Research and Innovation (UKRI) ("Contracting Authority") And Reed Specialist Recruitment Limited "Supplier")												
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")												
Contract reference number:	GSS23370												
Details of Proposed Variation													
Variation initiated by:	Contracting Authority												
Variation number:	004												
Date variation is raised:	Friday 1 st November 2024												
Proposed variation	To extend the original contract end date from Thursday 31 st October 2024 to Monday 31 st March 2025												
Reason for the variation:	To extend the worker												
An Impact Assessment shall be provided within:	N/A												
Impact of Variation													
Likely impact of the proposed variation:	Low												
Outcome of Variation													
Contract variation:	This Contract detailed above is varied as follows: End Date: Monday 31 st March 2025 <div style="background-color: black; height: 1.2em; width: 100%;"></div> = £16,962.40 Ex VAT.												
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£6,775.36 Ex VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£19,175.94 Ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£22,447.80 Ex VAT</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£10,601.50 Ex VAT</td> </tr> <tr> <td>Additional cost due to variation 004:</td> <td>£16,962.40 Ex VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£75,963.00 Ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£6,775.36 Ex VAT	Additional cost due to variation 001:	£19,175.94 Ex VAT	Additional cost due to variation 002:	£22,447.80 Ex VAT	Additional cost due to variation 003:	£10,601.50 Ex VAT	Additional cost due to variation 004:	£16,962.40 Ex VAT	New Contract value:	£75,963.00 Ex VAT
Original Contract Value:	£6,775.36 Ex VAT												
Additional cost due to variation 001:	£19,175.94 Ex VAT												
Additional cost due to variation 002:	£22,447.80 Ex VAT												
Additional cost due to variation 003:	£10,601.50 Ex VAT												
Additional cost due to variation 004:	£16,962.40 Ex VAT												
New Contract value:	£75,963.00 Ex VAT												

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.


Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address



Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address