



Department for Environment Food & Rural Affairs

CONTRACT CHANGE NOTE

Contract Change Note Number	
Contract Reference Number and Title	Development of the INHFL Online Platform (Phases 2 & 3)
Variation Title	Phase 3 works
Number of Pages	4

Whereas the UKRI as represented by British Geological Survey (BGS) and the Authority entered into a Contract for the provision of Development of the INHFL Online Platform (Phases 2 & 3), dated 01/06/2023 (the "Original Contract") and now wish to amend the Original Contract.

It is agreed as follows:

1. With effect from 28/02/2024 the Original Contract shall be amended as set out in this Contract Change Note:

Change Requestor / Originator		
Summary of Change	Phase 3 Work [REDACTED] INHFL online platform development to 'beta' release i.e., the platform will be fully tested by developers and stakeholders and ready to go live.	
Reason for Change	Commencement of pre-identified development works under the contract to complete the final phase of INHFL Online Platform development and associated works.	
Revised Contract Price	Original Contract Value	[REDACTED]
	Previous Contract Changes:	[REDACTED]
	Contract Change Note [REDACTED]	[REDACTED]
	New Contract Value	[REDACTED]
Revised Payment Schedule	N/A	
Revised Specification (see Annex A)	N/A	
Revised Contract Period	N/A	
Change in Contract Manager(s)	N/A	
Other Changes	N/A	

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Signed for and on behalf of BGS by:

[Redacted Signature]

Signed for and on behalf of the Authority by:

[Redacted Signature]

Copy of Supplier Quotation, attached:

<div>Supplier Quotation</div>	<div></div>
-----------------------------------	-------------

--

--

--

Commercial Costings Form

--

[REDACTED]