

Appendix D – Delivery Milestones

The following sets out the key delivery milestones for the proposed contract.

Milestones	Dates
Briefing meeting with Project Manager	8 October 2020
Meetings with stakeholders	October – November 2020
Initial options developed and shortlist agreed	12 November 2020
Shortlist refined and tested with stakeholders and consumers	10 December 2020
Sign-off and approval from Innovation District oversight committee	14 December 2020
Delivery of phase one assets commences	15 December 2020

Please note the above represent provisional milestones and the dates may change.