Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

This variation is between: UK Research and Innovation (UKRI) ("the Buyer") And Sanderson Government and Defence Limited ("the Supplier") Contract name: THE SUPPLY OF NON CLINICAL STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract") Contract reference number: GSS24475 Details of Proposed Variation UK Research and Innovation Variation number: 001 Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Likely impact of the proposed variation: N/A Contract variation: This Contract detailed above is varied as follows: Outcome of Variation This Contract detailed above is varied as follows:		Contract Details	
Sanderson Government and Defence Limited ("the Supplier") Contract name: THE SUPPLY OF NON CLINICAL STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract") Contract reference number: GSS24475 Details of Proposed Variation Variation initiated by: UK Research and Innovation Variation number: 001 Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Contract variation: This Contract detailed above is varied as follows: // Business Change Manager // Business Change Manager	This variation is between:	UK Research and Innovation (UK	(RI) ("the Buyer")
Contract name: THE SUPPLY OF NON CLINICAL STAFFING RM6277 FRAMEWORK CALL OFF ("the Contract") Contract reference number: GSS24475 Details of Proposed Variation Variation initiated by: UK Research and Innovation Variation number: 001 Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: // Business Change Manager Impace Schange Manager		And	
FRAMEWORK CALL OFF ("the Contract") Contract reference number: GSS24475 Details of Proposed Variation Variation initiated by: UK Research and Innovation Variation number: 001 Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Likely impact of the proposed variation: None Contract variation: This Contract detailed above is varied as follows: Ukerse of Variation: This Contract detailed above is varied as follows:		Sanderson Government and Defe	ence Limited ("the Supplier")
Contract reference number: GSS24475 Details of Proposed Variation Variation initiated by: UK Research and Innovation Variation number: 001 Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Contract variation: This Contract detailed above is varied as follows:	Contract name:		
Details of Proposed Variation Variation initiated by: UK Research and Innovation Variation number: 001 Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Impact of Variation None Outcome of Variation Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Use of Variation Outcome of Manager		FRAMEWORK CALL OFF ("the	Contract")
Variation initiated by: UK Research and Innovation Variation number: 001 Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Impact Assess Change Manager Impact Assess Change Manager	Contract reference number:	GSS24475	
Variation number: 001 Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Impact of Variation Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Impact Variation: This Contract detailed above is varied as follows:		Details of Proposed Variation	
Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker's end date. An Impact Assessment shall be provided within: N/A Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Impact Variation: This Contract detailed above is varied as follows:	Variation initiated by:	UK Research and Innovation	
Date variation is raised: 05/11/2024 Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker's end date. An Impact Assessment shall be provided within: N/A Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Impact Variation: This Contract detailed above is varied as follows:			
Proposed variation To extend the temporary worker's end date. Reason for the variation: To extend the original contract end date of the temporary worker from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Impact of Variation Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Impact Variation: This Contract detailed above is varied as follows:	Variation number:	001	
Reason for the variation: To extend the original contract end date of the temporary works from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: N/A Impact of Variation Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Impact of Variation Husiness Change Manager	Date variation is raised:	05/11/2024	
from 11 th December 2024 to 30 th April 2025. An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Mone / Business Change Manager	Proposed variation	To extend the temporary worker's	s end date.
An Impact Assessment shall be provided within: Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Market Manager	Reason for the variation:		
be provided within: Impact of Variation Likely impact of the proposed variation: None Outcome of Variation Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Impact of Variation Impact of Variation		from 11 th December 2024 to 30 th	April 2025.
Impact of Variation Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Impact of Variation		N/A	
Likely impact of the proposed variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Hereine / Business Change Manager	be provided within:		
variation: Outcome of Variation Contract variation: This Contract detailed above is varied as follows: Image: A contract detailed above is varied as follows: Image: A contract detailed above is varied as follows:		Impact of Variation	
Contract variation: This Contract detailed above is varied as follows:		None	
/ Business Change Manager		Outcome of Variation	
	Contract variation:	This Contract detailed above is v	aried as follows:
Contract end date shall be extended to 30 th April 2025		/ Business Cha	nge Manager
		Contract end date shall b	e extended to 30th April 2025
			=
£58,665.35 excluding VAT		£58,665.35 excluding VAT	
Financial variation: Original Contract Value: £67,310.77 exc. VAT	Financial variation:	Original Contract Value:	£67,310.77 exc. VAT
Additional cost due to Variation £58,665.35 exc. VAT 001:			£58,665.35 exc. VAT
New Contract value: £125,976.12 exc. VAT		New Contract value:	£125,976.12 exc. VAT

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authori Signature	ead cinnatory for and on hahe	f of t	he Bu	yer		
Date					 	
Name (in Capitals)					 	
Address					 	
					 	 -

Signed by an authorised signate

	-
Signature Date	
bute	
Name (in Capitals)	
Address	