

KPMG LLP (UK)
15 Canada Square,
London,
E14 5GL

Wednesday, 16th July 2025

Dear Matthew Waite,

Contract Title: 5G Innovation Regions and Smart Infrastructure Pilots Programme Evaluation.

Contract Reference: PS23394

Contract Variation Reference: 001

Further to your correspondence with Department for Science Innovation and Technology, please find the attached contract variation reference 001, contract term extension.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to UK Shared Business Services Ltd and professionalservices@uksbs.co.uk for our records.

Yours Sincerely,

Robin Davis
Procurement Specialist
UK Shared Business Services Ltd

For and on behalf of Department for Science Innovation and Technology

Joint Schedule 2 (Variation Form)

Crown Copyright 2021

Contract 'PS23394 - 5G Innovation Regions and Smart Infrastructure Pilots Programme Evaluation' is varied as follows and shall take effect on Tuesday, 3rd February 2025 between:

(1) Department for Science Innovation and Technology, 100 Parliament Street, London SW1A 2BQ (**The Buyer**).

and

(2) KPMG LLP (UK), 15 Canada Square, London, E14 5GL (**the Supplier**).

Collectively known as the "**Parties**"

The Parties agree the following changes to Contract PS23394 - 5G Innovation Regions and Smart Infrastructure Pilots Programme Evaluation:

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details	
This variation is between:	Department for Science Innovation and Technology (" the Buyer ") And KPMG LLP (UK) (" the Supplier ")
Contract name:	5G Innovation Regions and Smart Infrastructure Pilots Programme Evaluation (" the Contract ")
Contract reference number:	PS23394
Details of Proposed Variation	
Variation initiated by:	Buyer
Variation number:	001
Date variation is raised:	Wednesday, 16 th July 2025
Proposed variation	Contract term extension.
Reason for the variation:	The 5GIR programme has been extended 12 months to March 2026, the supplier contract is needed to be extended by 13 months to allow for KPMG to carry out their evaluations. The supplier is to provide a final SIPP evaluation and an interim 5GIR evaluation, that is to be delivered before 31 st October 2025, subject to DSIT sharing relevant documentation before 31 st August 2025.
An Impact Assessment shall be provided within:	Not required

Joint Schedule 2 (Variation Form)
 Crown Copyright 2021

Impact of Variation		
Likely impact of the proposed variation:	No foreseen impact upon the deliverables or scope of the Contract.	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: <ul style="list-style-type: none"> • The contract is to be extended by 13 months from Tuesday, 5th August 2025 to Tuesday, 30th September 2026. 	
Financial variation:	Original Contract Value:	£348,990.00
	Additional cost due to variation:	£0
	New Contract value:	£348,990.00

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Joint Schedule 2 (Variation Form)
Crown Copyright 2021

Signed by an authorised signatory for and on behalf of the Buyer

Signature

Signed by:
Claire Squire
CF:17669C3B894C2

Date

22/7/2025

Name (in Capitals)

Claire Squire

Address

22 Whitehall, London SW1A 2EG

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Signed by:
Ruth Beckett
CAA96BBA183843A

Date

21/7/2025

Name (in Capitals)

Ruth Beckett

Address

15 Canada Square, E14 5GL