



The Mines Advisory Group
Suit 3A, South Central,
11 Peter Street,
Manchester,
UK,
M2 5QR

Foreign, Commonwealth & Development
Office
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride 01355 84 4000
Directline: 01355 84 3620

File Ref: PO 8340

Date: 31 March 2021

Contract Amendment No: 2

CONTRACT FOR: Global Mine Action Programme 2 (GMAP2) in Burma, Laos, Lebanon, South Sudan, Vietnam and Sri Lanka

CONTRACT NUMBER: PO 8340

With reference to the contract dated 27th July 2019, as most recently amended by the letter dated 27th March 2020, both Parties have in principle agreed to the following variations to the Contract:

Section 1, Form of Contract, Paragraph 2, Commencement Date and End Date of Initial Period

Delete: "The Services shall commence on 01st July 2018 and the end date of the Initial Period shall be 31st March 2021."

Insert: "The Services shall commence on 01st July 2018 and the end date of the Initial Period shall be 30th June 2021."

Section 1, Form of Contract, Paragraph 4, Financial Limit

Delete: "Payments under this Contract shall not, in any circumstances, exceed £21,400,000 exclusive of any government tax, if applicable. This financial limit may be increased if the option to extend beyond the contracted end date of 30th March 2020 is implemented, pursuant to Section 4 Clause 15."

Insert: "Payments under this Contract shall not, in any circumstances, exceed £32,661,063 exclusive of any government tax, if applicable. This financial limit may be increased if the option to extend beyond the contracted end date of 30th June 2021 is implemented, pursuant to Section 4 Clause 15."

Section 5, Schedule of Prices

Delete the Section 5 Proformas in toto and **replace** with the Section 5 Schedule of Prices revised March 2021 attached.

2. These amendments relate to a 3 month extension of the contract to 30th June 2021 with an increased Financial Limit of £32,661,063, that includes £10,699,500 for the 12 month extension captured in Amendment 2 as well as an additional £562,135 increase for this 3 month extension, and a revised Schedule of Prices to reflect the actual costs to date and the proposed costs for the extension period.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of FCDO that you accept the variations set out herein.

4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by



Foreign, Commonwealth
& Development Office

this letter.



5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf
of the Secretary of State for Foreign, Commonwealth
and Development Affairs

Name:

Position:

Signature:

Date:

Signed by an authorised signatory for and on behalf of
the Supplier

Name:

Signature:

The Mines Advisory Group

Date:

Enc

Amendment 2 Clarification Documents
Section 5, Schedule of Prices revised March 2021