

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	UK Research & Innovation ("the Authority" "Contracting Authority") And iO Associates (a trading division of Precision Resource Group Limited) ("the Supplier")						
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")						
Contract reference number:	CS21668						
Details of Proposed Variation							
Variation initiated by:	Contracting Authority						
Variation number:	003						
Date variation is raised:							
Proposed variation	To extend the original contract end date.						
Reason for the variation:	To extend the temporary worker's original contract from 31 <sup>st</sup> March 2023 to 31 <sup>st</sup> December 2023.						
An Impact Assessment shall be provided within:	N/A						
Impact of Variation							
Likely impact of the proposed variation:	Low						
Outcome of Variation							
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p> / Business Analyst</p> <p>The contract duration will now cover:</p> <ul style="list-style-type: none"> <li>Start Date: 9<sup>th</sup> December 2021</li> <li>Contract end date shall be extended to 31<sup>st</sup> December 2023.</li> </ul> <p>The contract will cover an additional working days @ £ ex VAT. Total Contract Value = £ 305,030.00 ex. VAT.</p>						
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£73,160.00 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£37,760.00 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£83,780.00 ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£73,160.00 ex VAT	Additional cost due to variation 001:	£37,760.00 ex VAT	Additional cost due to variation 002:	£83,780.00 ex VAT
Original Contract Value:	£73,160.00 ex VAT						
Additional cost due to variation 001:	£37,760.00 ex VAT						
Additional cost due to variation 002:	£83,780.00 ex VAT						

	Additional cost due to variation 003:	£ 110,330.00 ex VAT
	New Contract value:	£ 305,030.00 ex VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature



Date



Name (in Capitals)



Address



Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature



Date



Name (in Capitals)



Address

