

Contract Data

Price List

Item number	Description	Unit	Quantity	Rate	Price
Mobilisation/ Demobilisation Equipment for the works					
1	Supply of mobile Welfare Van	Week	4		
Supply of works People (Administration Staff)					
2	Project Director	(9 hour Days)	4		
3	Project/ Construction Manager	(9 hour Days)	16		
4	Construction Manager	(9 hour Days)	8		
5	Senior Engineer	(9 hour Days)	12		
6	Site Engineer	(9 hour Days)	4		
7	Senior Traffic Manager	(9 hour Days)	7		
8	Senior General Foreman	(9 hour Days)	0		
9	Supervisor	(9 hour Nights)	9		
10	Project SHE Manager	(9 hour Days)	6		
11	Works Superintendent	(9 hour	8		

		Days)				
12	Commercial Manager	(9 hour Days)	5			
13	Community Relations Manager	(9 hour Days)	2			
14	Project QS	(9 hour Days)	2			
15	Senior QS	(9 hour Days)	3			

Supply of works People (Labour and Attendances)

16	NIC EIC Electrician	(10 hour Days)	0			
17	Carpenter	(10 hour Days)	0			
18	General Labourer	(10 hour Days)	4			
19	General Labourer	(10 hour Nights)	58			
20	Semi-Skilled Labourer / Equipment Operative	(10 hour Days)	2			
21	Semi-Skilled Labourer / Equipment Operative	(10 hour Nights)	29			
22	TSCO	(10 hour Nights)	8			

Supply of works Equipment

23	Crew Cab Transit Tipper	week	4			
24	VW Caddy, 5 Seater	week	2			
25	1125L towable diesel bowser	week	2			

Transport for London
Surface Transport

tfl_scp_000452_co05

26	10KVA portable generator	week	4		
27	Power Distribution (cables and Boxes)	sum	1		
28	Non-Hazardous 8 yard waste skips	each	2		
29	26ft diesel scissor lift	week	2		
30	45ft boom 4wd MEWP	week	4		
31	85ft boom 4wd MEWP	week	0		
32	MEWP delivery to the Site	each	6		
33	MEWP relocations within the Site	each	4		
34	2 tool compressor	week	4		
35	RD4000 CAT & Genny	week	4		
36	18" Petrol Road Saw	week	1		
37	12" Petrol Disc Cutter	week	4		
38	4m pole ladders	sum	1		
39	7.3 Aluminium Tower	week	2		
40	Aluminium Step Platform	week	2		
41	Spilt Kit	each	2		
42	Mobile Task light	week	6		
43	5m mini tower light	week	4		
44	Hand held light incl. Charger	week	2		
45	Consumables – sheeting etc. to protect floors	sum	1		

Transport for London
Surface Transport

tfl_scp_000452_co05

46	Hand held / small tool / welfare consumable/ first aid allowance	sum	1		
47	Equipment fuel allowance	sum	1		
48	Acoustic Barrier	week	12		
49	Mobile separation Barrier (plastic)	week	40		
50	Heras Panel (incl. feet)	week	32		
51	Safety Harness	week	8		

Supply of works Materials

52	Deck Trial Hole repair materials (Ready Prep / Matacyl etc.)	each	7		
----	--	------	---	--	--

Charges incurred in providing the works

53	Kensington & Chelsea Lane Rental charge (as per London Streets SLRL Version 3)	day	0		
54	Hammersmith & Fulham Lane Rental charge (as per London Streets SLRL Version 3)	day	0		
55	City of Westminster Lane Rental charge (as per London Streets SLRL Version 3)	day	0		
56	City of Westminster TTRO charge	day	0		

Subcontractor's used in providing the works

57	Surfacing/ pavement	Night shift	6		
----	---------------------	-------------	---	--	--

contractor used in cold
milling and reinstating trial
hole locations

58	Supply of 2 qualified traffic management operatives to install and remove nightly the required Traffic Management System	Night shift	9	██████████	██████████
----	--	-------------	---	------------	------------

Contract Data

Works Information

As described in the Works Information, document entitled WORKS INFORMATION, STIP 2 Westway – Stage 1, Scope of Work for Targeted Investigations (Costain), Reference No. ST130013-AMD-STR-ZZ-EP-KC-0002, Rev 02, dated 29th July 2015.

Contract Data

Site Information

As described in the Site Information, document entitled SITE INFORMATION STIP 2 Westway – Stage 1, Targeted Investigations (Costain), Reference No. ST130013-AMD-STR-ZZ-EP-KC-0003, Rev 01, dated 31st July 2015.

SCHEDULE 3 – PROGRAMME

Westway A40	Activity	Location	Drawing No.	Day/Night (DN)	Start	Finish	Comments	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
	Planning and procurement																																																
	RAMS development and approvals						WSP to provide RAMS to cover inspection, breakout and reinstatement 20:00 at Colham Office, 1 Sussex Place, W9 9EA																																										
	Inductions																																																
	Section 5.6 Zone 10																																																
	Traffic Management																																																
	1 no. trail hole in E/B carriageway Lane 1 in span 116	Section 5.6 Zone 10	CO11S0043/010	N	12/09/15	12/09/15																																											
	Section 1.4 Zone 5																																																
	Traffic Management																																																
	1 no. trail hole in E/B carriageway Lane 1 (spans 57-62)	Section 1.4 Zone 5	CO11S0043/005	N	11/09/15	11/09/15																																											
	Section 4 Zone 6																																																
	Traffic Management																																																
	1 no. trail hole in E/B carriageway Lane 1 in span 74-77	Section 4 Zone 6	CO11S0043/006	N	11/09/15	12/09/15																																											
	Section 1 Zone 4																																																
	Traffic Management																																																
	2 no. trail holes in W/B carriageway Lane 1 in spans 42-43	Section 1 Zone 4	CO11S0043/004	N	10/09/15	10/09/15	Trail holes to be located in span 42 and 43 due to TM constraints																																										
	Marylebone Flyover above deck																																																
	Traffic Management																																																
	2 no. trail holes W/B and E/B Marylebone Flyover	Marylebone Zone 15	CO11S0043/015	N	13/08/15	14/08/15	E/B first night and W/B to follow																																										
	Marylebone Flyover below deck																																																
	Traffic Management																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL	Marylebone Zone 15	CO11S0043/015	N	17/09/15	17/09/15																																											
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL																																																
	Access pedicab keys by TfL				</																																												

