

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	UK Research & Innovation (UKRI) ("the Authority" "Contracting Authority") And LA International Computer Consultants Ltd("the Supplier")								
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")								
Contract reference number:	CS21642								
Details of Proposed Variation									
Variation initiated by:	Contracting Authority								
Variation number:	002								
Date variation is raised:									
Proposed variation	To extend the original contract end date								
Reason for the variation:	To extend the temporary workers contract end date from 31 st March 2023 to 30 th September 2023								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	N/A								
Outcome of Variation									
Contract variation:	This Contract detailed above is varied as follows: / Azure Identity Specialist The contract duration will now cover: • Start Date: 18th December 2021 • Contract end date shall be extended to 30th September 2023 The contract will cover an additional working days @ £ ex VAT. Total Contract Value = £267,708.30 ex VAT.								
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£42,521.90 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£150,922.80 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£74,263.60 ex VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£267,708.30 ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£42,521.90 ex VAT	Additional cost due to variation 001:	£150,922.80 ex VAT	Additional cost due to variation 002:	£74,263.60 ex VAT	New Contract value:	£267,708.30 ex VAT
Original Contract Value:	£42,521.90 ex VAT								
Additional cost due to variation 001:	£150,922.80 ex VAT								
Additional cost due to variation 002:	£74,263.60 ex VAT								
New Contract value:	£267,708.30 ex VAT								

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]