



Framework: Collaborative Delivery Framework
Supplier: Jeremy Benn Associates Ltd
Company Number: 03246693

Geographical Area: South East
Contract Name: Yorkshire Lower Risk Trash Screen Programme
Project Number: ENV0004648C

Contract Type: Professional Service Contract
Option: Option E

Contract Number: C31920

Stage: OBC_to_FBC

| Revision | Status | Originator | Reviewer | Date |
|----------|--------|------------|----------|------|
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

The Scope is in
NEC4 PSC Option E - Design Authority Services Debris Screens Programme V2.1

The *language of the contract* is English

The *law of the contract* is
the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

The period for reply is 2 weeks

The *period for retention* is 6 years following Completion or earlier termination

The following matters will be included in the Early Warning Register

Early warning meetings are to be held at intervals no longer than 2 weeks

2 The Consultant's main responsibilities

The *key dates* and *conditions* to be met are
conditions to be met *key date*

'none set' 'none set'

'none set' 'none set'

'none set' 'none set'

The *Consultant* prepares forecasts of the total Defined Cost plus Fee and *expenses* at intervals no longer than 4 weeks

3 Time

The *starting date* is 24 November 2025

The *Client* provides access to the following persons, places and things
access *access date*

Asite (Client E-CDE) Within 2 weeks after contract signed

The *Consultant* submits revised programmes at intervals no longer than 4 weeks

The *completion date* for the whole of the *service* is 31 March 2026

The period after the Contract Date within which the *Consultant* is to submit a first programme for acceptance is 4 weeks

4 Quality management

The period after the Contract Date within which the *Consultant* is to submit a quality policy statement and quality plan is 4 weeks

The period between Completion of the whole of the *service* and the *defects date* is 26 weeks

5 Payment

The *currency of the contract* is the £ sterling

The *assessment interval* is Monthly

The forecast of the Prices is £37,867.00

The *expenses* stated by the *Client* are as stated in Schedule 9

The *interest rate* is 2.00% per annum (not less than 2) above the
Base rate of the Bank of England

The locations for which the *Consultant* provides a charge
for the cost of support people and office overhead are All UK Offices

6 Compensation events

These are additional compensation events

1. 'not used'
2. 'not used'
3. 'not used'
4. 'not used'
5. 'not used'

8 Liabilities and insurance

These are additional *Client's* liabilities

1. 'not used'
2. 'not used'
3. 'not used'

The minimum amount of cover and the periods for which the *Consultant* maintains insurance are

| EVENT | MINIMUM AMOUNT OF COVER | PERIOD FOLLOWING COMPLETION OF THE WHOLE OF THE <i>SERVICE</i> OR TERMINATION |
|--|--|---|
| The <i>Consultant's</i> failure to use the skill and care normally used by professionals providing services similar to the <i>service</i> | £5,000,000 in respect of each claim, without limit to the number of claims | 12 years after Completion |
| Loss of or damage to property and liability for bodily injury to or death of a person (not an employee of the <i>Consultant</i>) arising from or in connection with the <i>Consultant</i> Providing the Service | £15,000,000 in respect of each claim, without limit to the number of claims | 12 months after Completion |
| Death of or bodily injury to the employees of the <i>Consultant</i> arising out of and in the course of their employment in connection with the contract | <i>Legal minimum</i> in respect of each claim, without limit to the number of claims | <i>For the period required by law</i> |
| The <i>Consultant's</i> total liability to the <i>Client</i> for all matters arising under or in connection with the contract, other than the excluded matters is limited to | £5,000,000 | |

Resolving and avoiding disputes

The *tribunal* is litigation in the courts

The *Adjudicator* is
Address for communications

'to be confirmed'
'to be confirmed'

Address for electronic communications

██████████

The *Adjudicator nominating body* is

The Institution of Civil Engineers

Z Clauses

Z1 Disputes

Delete existing clause W2.1

Z2 Prevention

The text of clause 18 Prevention is deleted.

Delete the text of clause 60.1(12) and replaced by:

The *service* is affected by any of the following events

- War, civil war, rebellion, revolution, insurrection, military or usurped power;
- Strikes, riots and civil commotion not confined to the employees of the *Consultant* and sub consultants,
- Ionising radiation or radioactive contamination from nuclear fuel or nuclear waste resulting from the combustion of nuclear fuel,
- Radioactive, toxic, explosive or other hazardous properties of an explosive nuclear device,
- Natural disaster,
- Fire and explosion,
- Impact by aircraft or other aerial device or thing dropped from them.

Z3 Disallowed Costs

Add the following in second bullet of 11.2 (18) add:

(including compensation events with the Subcontractor, i.e. payment for work that should not have been undertaken).

Add the following additional bullets after 'and the cost of ' :

- Mistakes or delays caused by the *Consultant's* failure to follow standards in Scopes/quality plans
- Reorganisation of the *Consultant's* project team
- Additional costs or delays incurred due to *Consultant's* failure to comply with published and known guidance or document formats
- Exceeding the Scope without prior instruction that leads to abortive cost
- Re-working of documents due to inadequate QA prior to submission, i.e. grammatical, factual arithmetical or design errors
- Production or preparation of self-promotional material
- Excessive charges for project management time on a commission for secondments or full time appointments (greater than 5% of commission value)
- Any hours exceeding 8 per day unless with prior written agreement of the *Service Manager*
- Any hours for travel beyond the location of the nearest consultant office to the project unless previously agreed with the *Service Manager*
- Attendance of additional individuals to meetings/ workshops etc who have not been previously invited by the *Service Manager*
- Costs associated with the attendance at additional meetings after programmed Completion, if delay is due to *Consultant* performance
- Costs associated with rectifications that are due to *Consultant* error or omission
- Costs associated with the identification of opportunities to improve our processes and procedures for project delivery through the *Consultant's* involvement
- Was incurred due to a breach of safety requirements, or due additional work to comply with safety requirements
- Was incurred as a result of the *Client* issuing a Yellow or Red Card to prepare a Performance Improvement Plan
- Was incurred as a resulting of rectifying a non-compliance with the Framework Agreement and/or any call off contracts following an audit

Z6 The Schedule of Cost Components

The Schedule of Cost Components are as detailed in the Framework Schedule 9.

Z23 Linked contracts

Issues requiring redesign or rework on this contract due to a fault or error of the *Consultant* will neither be an allowable cost under this contract or any subsequent contract, nor will it be a Compensation event under this contract or any subsequent contract under this project or programme.

Z24 Requirement for Invoice

Add the following sentence to the end of clause 51.1:

The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of the *Service Manager's* certificate.

Delete existing clause 51.2 and replace with:

51.2 Each certified payment is made by the later of

- one week after the paying Party receives an invoice from the other Party and
- three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated.

If a certified payment is late, or if a payment is late because the *Service Manager* has not issued a certificate which should be issued, interest is paid on the late payment. Interest is assessed from the date by which the late payment should have been made until the date when the late payment is made, and is included in the first assessment after the late payment is made

Z25 Risks and insurance

The *Consultant* is required to submit insurances annually as Clause Z4 of the Framework Agreement

Z 29 Payment for Service Provided to Date

Delete existing clause 11.2 (21) and replace with:

"11.2 (21) The Price for Service Provided to Date is the total Defined Cost which the *Service Manager* forecasts will have been paid by the *Consultant* before the next assessment date plus the Fee. The Price for Service Provided to Date shall not exceed the forecast for the same as provided under clause 20.5"

Z111 PSC - Fee adjustment for non compliance with Scope

Delete existing 11.2 (8) and replace with the following clause

The Fee is the amount calculated by applying the fee percentage to the amount of the Defined Cost excluding the cost of Subcontractors that have not complied with procurement by best value processes as defined in the Scope. 80% of the fee percentage is applied to the amount of the Defined Cost for Subcontractors that have not complied with procurement by best value processes as defined in the Scope.

Z120 PSC – Carbon reduction

| Ref. (Clause No.) | Clause words |
|---------------------------|---|
| 11.2 Definitions | Add as Clause 11.2(26) (26) The Performance Table states the targets the Consultant is to achieve in Providing the Service and sets out the adjustment to payment if a measured performance is higher, the same or lower than its target. The Performance Table is the performance table unless later changed in accordance with the contract. |
| 15.1 Early Warning | In Clause 15.1 add as a new bullet between the second and third bullet: "• result in a target in the Performance Table not being met." |
| 42.2 Accepting Defects | Delete Clause 42.2 and replace with: "If the Consultant and the Service Manager are prepared to consider the change, the Consultant submits a quotation to the Service Manager for acceptance including any combination of: • reduced Prices • an earlier Completion Date • a revised programme • changes to the Performance Table If the quotation is accepted, the Service Manager changes the Scope, the Prices, the Completion Date and the Performance Table accordingly and accepts the revised programme." |
| Performance Measurements | |
| 57 | Add as Clause 57: |
| 57.1 | From the starting date until the Completion Date, the Consultant reports to the Service Manager its performance against the targets in the Performance Table. Reports are provided at the intervals stated in the Performance Table. |
| 57.2 | If the Consultant's performance against a target in the Performance Table is not achieving or is forecast not to achieve the performance target stated, it submits to the Service Manager for acceptance its proposals for improving performance. A reason for not accepting the proposals is that they will not provide the improvement in performance needed to achieve the target in the Performance Table. |
| 57.3 | At the dates stated in the Performance Table, • if the relevant performance does not meet the target stated in the Performance Table, the Consultant pays the amount stated in the Performance Table, • if the relevant performance exceeds or meets the target stated in the Performance Table, the Consultant is paid the amount stated in the Performance Table. |
| 57.4 | Information in the Performance Table is not Scope. |

The performance table is [PSC carbon performance table.xlsx](#)

the Performance Table for this contract type [form, Partner, Stage] as set out in the Carbon Methodology dated 08 June 2023

Secondary Options

OPTION X2: Changes in the law

The *law of the project* is the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

OPTION X18: Limitation of liability

The *Consultant's* liability to the *Client* for indirect or consequential loss is limited to

£1,000,000

The *Consultant's* liability to the *Client* for Defects that are not found until after the *defects date* is limited to

£5,000,000

The *end of liability* date is 6 years after the
Completion of the whole of the *service*

OPTION X20: Key Performance Indicators (not used with Option X12)

The *incentive schedule* for Key Performance Indicators is in Schedule 17

A report of performance against each Key Performance Indicator is provided at intervals of

3 months

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996

The period for payment is 14 days after the date on which payment becomes due

Y(UK)3: The Contracts (Rights of Third Parties Act) 1999

term *beneficiary*

No term under this contract No beneficiary under this contract

Part Two - Data provided by the Consultant

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

1 General

The *Consultant* is
Name

Jeremy Benn Associates Ltd

Address for communications

1 Broughton Park Old Lane North
Broughton
Skipton
North Yorkshire
BD23 3FD

Address for electronic communications

[REDACTED]

The *fee percentage* is

Option E

10.00%

The *key persons* are

Name (1)
Job
Responsibilities
Qualifications
Experience

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Name (2)
Job
Responsibilities
Qualifications
Experience

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Name (3)
Job
Responsibilities
Qualifications
Experience

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Name (4)
Job
Responsibilities
Qualifications
Experience

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Name (5)
Job
Responsibilities
Qualifications
Experience

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Name (6)
Job
Responsibilities
Qualifications
Experience

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Name (7)
Job
Responsibilities
Qualifications
Experience

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

The following matters will be included in the Early Warning Register

Future possible inclusion of remaining 14no. screens from Batch 1.

[REDACTED]
[REDACTED]
[REDACTED]

3 Time

The programme identified in the Contract Data is

Resolving and avoiding disputes

The *Senior Representatives* of the *Consultant* are

Name (1) [REDACTED]
Address for communications [REDACTED]

Address for electronic communications [REDACTED]

Name (2) [REDACTED]
Address for communications [REDACTED]
[REDACTED]
[REDACTED]

Address for electronic communications [REDACTED]

Contract Execution

Client execution

Signed Underhand by [PRINT NAME]

for and on behalf of the Environment Agency

[REDACTED]

[REDACTED]

20/11/2025

[REDACTED]

Signature

Date

Role

Consultant execution

Signed Underhand by [PRINT NAME]

for and on behalf of

Jeremy Benn Associate:

[REDACTED]

[REDACTED]

9 November 2025

[REDACTED]

Signature

Date

Role