

Alliance Partnership
Care of Alliance Manager
Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Highways England Company Limited
Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Please ask for: [REDACTED]	Phone 0	Email	[REDACTED]
Cross Ref:	Finance Code:	Date	Fri, 30-Oct-2020

Dear Sir/Madam,

Document Log No. DOC-113

Smart Motorway Alliance Contract

Package Order: PO-14

Scheme Order - A1(M) J6-8

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

Detailed description of the work in the Task:

Following Alliance optimisation, this is the Scheme Order for the for Smart Motorway scheme on the A1M between J6 and 8 for stage 4 to 7 of the Project Control Framework.

The detailed particulars included in this order (Budget products , Scheme Scope and Contract Data) replace all the corresponding particulars included in the Scheme order Ref: PO1 - Package Order 1 A1M J6-8 issued on 11th June 2020.

All of the relevant documents for this Scheme Order are attached.

Package Order Price

The Total of the Prices for the Task is 169,606,532.00

Starting, Completion & Damages

The starting date for the Task is: Thu, 11-Jun-2020

The Task Completion Date is: Sat, 30-Jun-2029

No delay damages apply under this Package Order

Additional Information & Constraints for Carrying out the Task

This Package Order falls under the following categories / constraints:

Scheme	A1(M) J6-8
Lot 1 Partner	Fluor
Lot 2 Partner	WSP
Lot 3 Partner	Bam Morgan Sindall
Category Five	Not Used

Yours faithfully,
Beth Leddy on behalf of
David Bray
Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
SMA_Scheme Level Data_A1(M) J6-8_FINAL (1).pdf	[REDACTED]	30-Oct-2020	SMA_Scheme Level Data_A1(M) J6-8_FINAL (1).pdf
SMA_Scheme Scope_A1(M) J6-8_FINAL_Constructionv1.0.pdf	[REDACTED]	30-Oct-2020	SMA_Scheme Scope_A1(M) J6-8_FINAL_Constructionv1.0.pdf
200915 SMA Budget Products - A1(M) J6 - 8 Update (1).xlsx	[REDACTED]	30-Oct-2020	200915 SMA Budget Products - A1(M) J6 - 8 Update (1).xlsx
201022 SMA Fee Setting - A1(M) J6 - 8 (excl PCF0-3) Rev2.zip	[REDACTED]	30-Oct-2020	201022 SMA Fee Setting - A1(M) J6 - 8 (excl PCF0-3) Rev2.zip