

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the contract):

Contract Details	
This variation is between	Cabinet Office Central Digital & Data Office ("the Buyer") And Rainmaker Solutions Ltd ("the Supplier")
Contract name	Provision of Online Tooling Platform - Private & Public Beta ("the Contract")
Contract reference number:	C1690
Details of Proposed Variation	
Variation initiated by	Buyer
Variation number	01
Date variation is raised	18/12/2023
Proposed variation	<div></div>
Reason for the variation	<div></div>
An Impact Assessment shall be provided within	4 weeks
Impact of Variation	
Likely impact of the proposed variation:	The investment required to achieve the deliverables above is £84,175 (ex VAT), which will be charged on a time and material basis.
Outcome of Variation	
Contract variation	<div></div>

	[REDACTED]	
	[REDACTED]	
	[REDACTED]	
	[REDACTED]	
	[REDACTED]	
	[REDACTED]	
	[REDACTED]	
	[REDACTED]	
	[REDACTED]	
	[REDACTED]	
Financial variation	Original Contract Value	£813,950.00 (ex VAT)
	Additional cost due to variation	£84,174.00 (ex VAT)
	New Contract value	£898,124.00 (ex VAT)
Timescale variation	Current deliverable date remains the same (07/03/2024)	

- 1 This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer.
- 2 Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3 The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

For and on behalf of the Supplier	For and on behalf of the Buyer
Name: [REDACTED]	Name: [REDACTED]
Role: [REDACTED]	Role: [REDACTED]
Signature: [REDACTED]	Signature: [REDACTED]
Date: 4th January 2024	Date: 9th January 2024