



Contract no: 701577386

For: Royal Air Force (RAF) Centre of Aviation
Medicine (CAM) Relocation

DOCUMENT 6 CONTRACT DATA DELIVERABLES

Table of Contents

Section 1 - Deliverables required for Part 1 of the Contract.

OFFICIAL

Section 1 - Deliverables Required for Part 1 of the Contract

Stage 1 - Early Contractor Involvement

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
1	Stakeholder Management Plan	In accordance with the Scope and DID 001	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
2	Project Management Plan	In accordance with the Scope and DID 002	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
3	Accepted Programme	In accordance with the Scope and DID 003	Contract Award +60 Business Days	Monthly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
4	Deliverable Quality Management Plan	In accordance with the Scope and DID 004	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
5	Risk, Issue, & Opportunity Management Plan	In accordance with the Scope and DID 005	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
6	Risk, Issue, & Opportunity Management Register	In accordance with the Scope and DID 006	Contract Award +60 Business Days	Within seven (7 calendar) days of the end of the month being reported on	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
7	Business Continuity & Disaster Recovery Management Plan	In accordance with the Scope and DID 007	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
8	Monthly Progress Report	In accordance with the Scope and DID 008	Contract Award +60 Business Days	within ten (10 business) days of the end of the month being reported on	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
9	Earned Value Management Plan	In accordance with Schedule A (Scope) and DID 009	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
10	Contract Work Breakdown Structure	In accordance with Schedule A (Scope) and DID 010	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
11	Earned Value Performance Reporting	In accordance with Schedule A (Scope) and DID 011	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
11a	CPR Format 1 SubContractor Report	In accordance with Schedule A (Scope) and DID 011a	Contract Award +60 Business Days	Within ten (10) Business Days of the end of the month being reported on	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
11b	CPR Format 2 Baseline Change	In accordance with Schedule A (Scope) and DID 011b	Contract Award +60 Business Days	Within ten 10 Business Days of the end of the month being reported on	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
11c	CPR Format 3 Variance Analysis	In accordance with Schedule A (Scope) and DID 011c	Contract Award +60 Business Days	Within ten (10) Business Days of the end of the month being reported on	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
12	Baseline Change Request	In accordance with Schedule A (Scope) and DID 012	Contract Award +60 Business Days	As required	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
13	Contractor Performance Report	In accordance with Schedule A (Scope) and DID 013	Contract Award +60 Business Days	Within ten 10 Business Days of the end of the month being reported on	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
13a	Contract Cost and Schedule Status Report	In accordance with Schedule A (Scope) and DID 013a	Contract Award +60 Business Days	Within ten 10 Business Days of the end of the month being reported on	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
14	Safety & Environmental Management Plan	In accordance with the Scope and DID 014	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
15	Safety Case Report	In accordance with the Scope and DID 015	20 Business Days prior to CDR	Quarterly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
16	Hazard and Accident Log	In accordance with the Scope and DID 016	Contract Award +60 Business Days	Quarterly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
17	Legislation Compliance Report	In accordance with the Scope and DID 017	Contract Award +60 Business Days	PDR and yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
18	Hardware & Software Development Plan	In accordance with the Scope and DID 018	Contract Award +60 Business Days	30 Business Days prior to CDR	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
19	High Level Design	In accordance with the Scope and DID 019	20 Business Days prior to PDR	30 Business days prior to CDR	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
20	System Requirements Review (SRR)	In accordance with the Scope and DID 020	20 Business Days prior to SRR	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
21	Preliminary Design Review (PDR)	In accordance with the Scope and DID 021	20 Business Days prior to PDR	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
22	Coordinating Installation Design Authority (CIDA) Engineering Change Request (ECR)	In accordance with the Scope and DID 024	As required	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
23	CIDA "As Fitted" CM Drawings	In accordance with Schedule A (Scope) and DID 025	As required	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
24	Qualification Test Report	In accordance with Schedule A (Scope) and DID 026	As required (when test conducted)	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
25	Test Evaluation & Acceptance Plan	In accordance with Schedule A (Scope) and DID 027	Contract Award +60 Business Days	20 Business Days prior to CDR	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
26	Verification & Validation Requirements Matrix	In accordance with Schedule A (Scope) and DID 029	20 Business Days to PDR	20 Business Days prior to CDR	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
27	Test Reports	In accordance with Schedule A (Scope) and DID 034	As required (when test conducted)	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
28	Legislation Register	In accordance with Schedule A (Scope) and DID 035	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
29	Intentionally Blank				
30	Project Execution Plan (PEP)	In accordance with Schedule A (Scope) and DID 036a	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
31	Construction Environmental Management Plan (CEMP)	In accordance with Schedule A (Scope) and DID 036b	Contract Award +60 Business Days	Yearly and at the end of RIBA Stage 4 to include design data	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
32	Government Soft Landing (GSL) plan	In accordance with the Scope and DID 036d	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
33	Sustainability and Resilience Plan	In accordance with the Scope and DID 036g	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
34	Interface Management Plan	In accordance with the Scope and DID 036h	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
35	Transport Plan	In accordance with the Scope and DID 37	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
36	Integrated Logistics Support Plan	In accordance with the Scope and DID 038	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
37	Supportability Analysis Plan	In accordance with the Scope and DID 038a	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
38	Availability, Reliability and Maintainability Plan	In accordance with the Scope and DID 038b	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
39	Reliability Centred Maintenance Plan	In accordance with the Scope and DID 038c	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
40	Support and Test Equipment Plan	In accordance with the Scope and DID 038d	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
41	Technical Documentation Plan	In accordance with the Scope and DID 038e	Contract Award ++60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
42	Packaging, Handling, Storage and Transportation Plan	In accordance with the Scope and DID 038f	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
43	Training & Training Equipment Plan	In accordance with the Scope and DID 038g	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
44	Configuration Management Plan	In accordance with the Scope and DID 038h	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
45	Obsolescence Management Plan	In accordance with the Scope and DID 038i	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
46	Software Support Plan	In accordance with the Scope and DID 038j	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
47	Disposal Plan	In accordance with the Scope and DID 038k	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
48	Supply Management Plan (SMP)	In accordance with the Scope and DID 038l	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
49	Human Factors integration Plan	In accordance with the Scope and DID 038m	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
50	Supportability Case	In accordance with the Scope and DID 038m	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
51	Separate Spares Provisioning List	In accordance with the Scope and DID 038 Appendix 1	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
52	Sub-Contractor Management Plan	In accordance with the Scope and DID 039	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
53	Sustainability and Environmental Appraisal Tools (SEAT) Management Plan	In accordance with the Scope and DID 040	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
54	List of Contractor personnel	In accordance with the Scope and DID 041	Contract Award +30 Business Days	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
55	BIM Execution Plan	In accordance with the Scope Para 7.3.27	Contract Award + 30 Business Days	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
56	Master Information Delivery Plan (MIDP)	In accordance with the Scope Para 7.3.35	Contract Award +30 Business Days	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
57	End of RIBA Stage 2 report	In accordance with the Scope Para 7.3.38.3			Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
58	End of RIBA Stage 3 report	In accordance with the Scope Para 7.3.38.3			Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
59	Outline Specification	In accordance with the Scope Para 7.3.38.3	At end of RIBA Stage 2	As required or at least at the end	Accept/Reject i.a.w. Condition 27B (Acceptance) of the

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
				of each RIBA Stage	Contract Terms and Conditions
60	Design Lifecycle plan	In accordance with the Scope Para 7.3.43.2.4.3	At end of RIBA Stage 3		Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

Stage 2 - Detailed design and build of RAF CAM equipment & infrastructure

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
1	Critical Design Review (CDR)	In accordance with the Scope and DID 022	20 Business Days prior to CDR	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
2	Certificate of Design (CofD)	In accordance with the Scope and DID 023	20 Business Days Prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
3	Integrated Test, Evaluation & Acceptance Schedule	In accordance with the Scope and DID 028	20 Business Days prior to CDR	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
4	Verification & Validation Requirements Matrix	In accordance with the Scope and DID 029	20 Business Days prior to CDR	20 Business Days prior to CDR	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
5	Test Schedule	In accordance with the Scope and DID 030	20 Business Days prior to CDR	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
6	Test Readiness Review (TRR)	In accordance with the Scope and DID 031	20 Business Days prior to test conducted	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
7	Test Plan	In accordance with the Scope and DID 032	20 Business Days prior to CDR	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
8	Test Case Procedure	In accordance with the Scope and DID 033	20 Business Days prior to CDR	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
9	Test Reports	In accordance with the Scope and DID 034	As required (when test conducted)	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
10	Waste Management Plan	In accordance with the Scope and DID 036c	At least 60 Business Days prior to the start of Construction.	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
12	Transition Management Plan (TMP)	In accordance with the Scope and DID 036e	At least 90 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
13	Construction Traffic Management Plan	In accordance with the Scope and DID 036f	+40 Business Days prior to construction	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
14	Construction Phase Plan	In accordance with the Scope and DID 036i	At least 60 Business Days prior to the start of Construction.	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
15	In-Service Quarterly Progress Report (QPR)	In accordance with the Scope and DID 039	As required following the commencement of Equipment in Service Support	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
16	Sub-Contractor Management Plan	In accordance with the Scope and DID 039	Contract Award +60 Business Days	Yearly	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
17	Safety Case for Hypobaric Chamber System	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
18	Safety Case for Scenario Based Hypoxia Trainer System	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
19	Safety Case for Vertical Helmet Drop Test Facility	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
20	Safety Case for Vertical Deceleration Tower	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
21	Safety Case for Electric Winch (Parachute Hoist)	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
22	Safety Case for Gazelle Cockpit	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
23	Safety Case for Lynx Cockpit	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
24	Safety Case for Typhoon Cockpit	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
25	Safety Case for Hawk Cockpit	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
26	Safety Case for Multi-Point Pressure Breathing Rig	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
27	Safety Case for Single-Point Pressure Breathing Rig	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
28	Safety Case for Climatic Chamber	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
29	Safety Case for Acoustic Noise Booth	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
30	Safety Case for Anthropometric Measurement Rig	In accordance with the Scope and para 7	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
31	Warranty for Hypobaric Chamber System	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
32	Warranty for Scenario Based Hypoxia Trainer System	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
33	Warranty for Vertical Helmet Drop Test Facility	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
34	Warranty for Vertical Deceleration Tower	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
35	Warranty for Electric Winch (Parachute Hoist)	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
36	Warranty for Gazelle Cockpit	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
37	Warranty for Lynx Cockpit	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
					Contract Terms and Conditions
38	Warranty for Typhoon Cockpit	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
39	Warranty for Hawk Cockpit	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
40	Warranty for Multi-Point Pressure Breathing Rig	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
41	Warranty for Single-Point Pressure Breathing Rig	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
42	Warranty for Climatic Chamber	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
43	Warranty for Acoustic Noise Booth	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
44	Warranty for Anthropometric Measurement Rig	In accordance with the Scope Para 10.1.1.3	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
45	Manuals for Hypobaric Chamber System	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
46	Manuals for Scenario Based Hypoxia Trainer System	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
47	Manuals for Vertical Helmet Drop Test Facility	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
48	Manuals for Vertical Deceleration Tower	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
49	Manuals for Electric Winch (Parachute Hoist)	In accordance with the Scope Para 6.1	20 Business Days to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
50	Manuals for Gazelle Cockpit	In accordance with the Scope Para 6.1	20 Business Days to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
51	Manuals for Lynx Cockpit	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
52	Manual for Typhoon Cockpit	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
53	Manual for Hawk Cockpit	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
54	Manual for Multi-Point Pressure Breathing Rig	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
55	Manual for Single-Point Pressure Breathing Rig	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
56	Manuals for Climatic Chamber	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
57	Manuals for Acoustic Noise Booth	In accordance with the Scope Para 6.1	20 Business Days to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
58	Manuals for Anthropometric Measurement Rig	In accordance with the Scope Para 6.1	20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
59	List of Contractor personnel	In accordance with [Para 11.4 of the P2 of the Contract]	Contract Award +30 Business Days	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
60	Equipment Catalogue	In accordance with Scope Para 5.5	20 Business Days to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
61	DEFORM 532	In accordance with Schedule 7 and 221.2	20 Business Days before moving of tissue samples.	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
62	Building Manual	In accordance with Scope para 7.3.38.5.- RIBA Plan of Work Stage 5 -	30 Business Days prior to Completion	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
		Information Requirements			Contract Terms and Conditions
53	Health and Safety File	In accordance with Scope para 7.3.38.5.- RIBA Plan of Work Stage 5 - Information Requirements	Incorporated within the Building Manual	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
54	Fire Safety Information	In accordance with Scope para 7.3.38.5.- RIBA Plan of Work Stage 5 - Information Requirements	Incorporated within the Building Manual	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
55	Manufacturing Information and Construction Information	In accordance with Scope para 7.3.38.5.- RIBA Plan of Work Stage 5 - Information Requirements	Incorporated within the Building Manual	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
56	Pre-construction habitat and species survey report	In accordance with Scope document 7.3.42.4	No earlier than 6 months prior to Construction	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
57	Whole Life Carbon assessment	In accordance with the Scope 7.3.50.3	As required by BS EN 15978:2011	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
58	The Contractor shall deliver design reports, construction reports and commissioning reports as	In accordance with the Scope 7.3.50.4	In accordance with JSP 850 BPS 0.1	In the monthly report	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
	detailed at Tables 9, 10 and 11 respectively of JPS 850 BPS 0.1.				
59	CIS - One hard copy and one soft copy (both PDF and CAD versions) of the as-fitted drawings that detail the installed position of the CIS infrastructure (cables, cable containment, LAN equipment and UPs).		20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
60	CIS - Comprehensive test results for Copper (CAT 6 or other) and Fibre Optic installations, in accordance with the requirements of Reference A.		20 Business Days prior to Completion	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
61	CIS - Certificate of Electrical Conformance indicating that the installation		20 Business Days prior to Completion	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
	has been completed in accordance with Reference A. The testing of the cabinet supplies is to include PDU and earthing right up to the cabinet itself.				
62	CIS -Detailed rack layouts showing installed equipment positions and wall elevations for wall mounted CIS furniture.		20 Business Days prior to Completion	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
63	The following installation design drawings are to be approved by CIS Infra staff prior to building construction and installation work:	<p>1) Wherever there is a dedicated NER, a dimensioned Room layout with floor plan and all 4 wall elevations.</p> <p>(2) Containment routes for data and power.</p> <p>(3) Method of traverse from tray work to Wall Mounted Dado Trunking (WMDT).</p> <p>4) Building floor plan showing number and</p>	30 Business Days prior to Construction	As required (when changed)	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
		<p>locations of User Presentations (UP).</p> <p>5) CIS Power distribution indicating power filtering (if required).</p> <p>(6) Proposed rack layouts.</p> <p>(7) SWS topology if more than 1 point of presence included.</p> <p>(8) External connectivity of CIS Infrastructure.</p>			
64	Confirmation that the SWS Installation M&E Contractor is an accredited data system installer		20 Business Days prior to Construction	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions
65	Detailed technical specifications of the equipment that will be used for installation including cabinets, containment systems, patch panels, cables, etc. Data sheets and		30 Business Days after the start of Construction	N/A	Accept/Reject i.a.w. Condition 27B (Acceptance) of the Contract Terms and Conditions

OFFICIAL

OFFICIAL

Item No.	Deliverable	Description	Final Version Delivery Date	Update & Delivery Frequency	Decision Required
	manufacturer s' warranty details are required for all materials used within NERs and the SWS.				