





Department
for Environment
Food & Rural Affairs

Contract Change Note Number	One (1)
Contract Reference Number and Title	29932 – Contract for the rental of Antimicrobial Resistance (AMR) testing equipment
Variation Title	Twelve (12) month extension
Number of Pages	2

Whereas the Contractor (Giles Scientific Inc.) and the Authority entered into a contract for the rental of Antimicrobial Resistance (AMR) testing equipment on 16th July 2020 (the “Original Contract”) now wish to amend the Original Contract.

It is agreed as follows:

1. With effect from 1st August 2022 the Original Contract shall be amended as set out in this Contract Change Note:

Change Requestor / Originator		
Summary of Change	<p>The original contract period was from 1st July 2020 to 31st July 2022.</p> <p>A twelve (12) month extension from 1st August 2022 to 31st July 2023.</p> <p>This allowable extension period was detailed in the Original Contract, Reference 29932.</p>	
Reason for Change	Twelve (12) month extension from 1 st August 2022 to 31 st July 2023.	
Revised Contract Price	Original Contract Value	

	Contract Change Note One (1)	£16,700.00
	New Contract Value	██████████
Revised Payment Schedule	No change.	
Revised Specification	No change.	
Revised Contract Period	1 st July 2020 to 31 st July 2023	
Change in Contract Manager(s)	No change.	
Other Changes	N / A	

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Execution of the Contract Change Note is carried out in accordance with EU Directive 99/93 (Community framework for electronic signatures) and the Electronic Communications Act 2000. The revised Contract is formed on the date on which both Parties communicate acceptance of its terms on the Authority's electronic contract management system ("Bravo").