



The Halo Trust
Carronfoot,
Carronbridge,
Thornhill,
Dumfries,
UK,
DG3 5BF

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride
Directline:

File Ref: PO 8339

Date: 27th March 2020

Contract Amendment No: 2

CONTRACT FOR: Global Mine Action Programme 2 (GMAP2) in Angola, Cambodia, Somalia and Zimbabwe

CONTRACT NUMBER: PO8339

With reference to the contract dated 04th July 2018, both Parties have in principle agreed to the following variations to the Contract:

Section 1 – Form of Contract

2. Commencement Date and End Date of Initial Period

Delete: The Services shall commence on 01st July 2018 and the end date of the Initial Period shall be 30th March 2020.

Insert: The Services shall commence on 01st July 2018 and the end date of the Initial Period shall be 31st March 2021

Section 4 – Special Conditions

4. Key Personnel:

Delete: Current (HALO Project Board)

Insert: New (HALO Project Board)

Delete: Current (HALO Contract Director)

Insert: New (HALO Contract Director)

Delete: Current (NPA Contract Co-Ordinator)

Insert: New (NPA Contract Co-Ordinator)

Insert: New Position - (NPA Global Capacity Development Adviser)

Delete: Current (NPA – Project Board)

Insert: New (NPA – Project Board)



Delete: Current (HALO Country Co Ordinator)

Insert: New (HALO Country Co Ordinator)

Section 5 – Schedule of Prices

Insert: New Section 5 for the period April 2020 – March 2021(attached) including updated CAPEX Schedule

NOTE: Tender Commercial Clarification # 16 confirms “all vehicles/equipment (CAPEX) will be procured in accordance with T&C 10.1.4” on the basis that the ownership shall vest back to DFID for appropriate disposal to be considered prior to expiry of the contact.

Additional Documents: Parts B Technical Proposal

Insert: Changes to Outcomes addendum (attached)

2. These amendments to the programme will a) facilitate agreed revisions to Key Personnel, b) utilise an underspend on vehicle hire for CAPEX vehicle purchase c) incorporate agreed revision to outputs in the logframe and methodology and extend the contract in accordance with the 12-month option for an overall value of **£12,250,000 ex VAT**.

Note: As a result of clarifications there was an overall saving of £XX (relating to Angola CAPEX and associated spares/freight etc.) from HALO’s original proposal which has been reprofiled adding value to other programme activities.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the variations set out herein.

4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.

5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf
of the Secretary of State for International Development

Name: [

Position:

Signature:

Date: [

Signed by an authorised signatory for and on behalf of
the Supplier

Name: [

Signature:

Date: [

Enc.

- Additional Document (Part B Technical): Changes to Outcomes (Addendum)
- Additional Document – Commercial Proposal for 12-month extension
- Additional Document – Technical Proposal for 12-month extension
- Additional Document – 12-month extension proposal clarifications
- Section 5 - for 12-month extension