

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	UK Shared Business Services, Polaris House, North Star Avenue, Swindon, SN2 1FL (the "Contracting Authority") And Hays Specialist Recruitment Limited, 4th floor, 20 Triton Street, London NW1 3BF ("the Supplier")						
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")						
Contract reference number:	GSS23028						
Details of Proposed Variation							
Variation initiated by:	Contracting Authority						
Variation number:	011						
Date variation is raised:	24/03/2025						
Proposed variation	To extend the temporary work-seekers original contract end date from 28 th March 2025 to 2 nd May 2025. To increase the day rate from [REDACTED]						
Reason for the variation:	To extend the original contract end date						
An Impact Assessment shall be provided within:	N/A						
Impact of Variation							
Likely impact of the proposed variation:	Low						
Outcome of Variation							
Contract variation:	This Contract detailed above is varied as follows: [REDACTED] Web Methods Developer Contract end date shall be extended to: 2 nd May 2025 <ul style="list-style-type: none"> [REDACTED] £3,356.40 excluding VAT. [REDACTED] £12,937.32 excluding VAT. Total cost of Variation 011 = £16,293.72 excluding VAT. 						
Financial variation:	<table border="1"> <tr> <td>Original Contract Value:</td> <td>£83,788.75 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£84,071.25 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£84,743.82 ex VAT.</td> </tr> </table>	Original Contract Value:	£83,788.75 ex VAT.	Additional cost due to variation 001:	£84,071.25 ex VAT.	Additional cost due to variation 002:	£84,743.82 ex VAT.
Original Contract Value:	£83,788.75 ex VAT.						
Additional cost due to variation 001:	£84,071.25 ex VAT.						
Additional cost due to variation 002:	£84,743.82 ex VAT.						

Joint Schedule 2 (Variation Form)
 Crown Copyright 2022

	Additional cost due to variation 003:	£84,071.25 ex VAT.
	Additional cost due to variation 004:	£12,754.32 ex VAT.
	Additional cost due to variation 005:	£16,782.00 ex VAT.
	Additional cost due to variation 006:	£16,782.00 ex VAT.
	Additional cost due to variation 007:	£18,795.84 ex VAT.
	Additional cost due to variation 008:	£16,110.72 ex VAT.
	Additional cost due to variation 009:	£13,425.60 ex VAT.
	Additional cost due to variation 010:	£13,425.60 ex VAT.
	Additional cost due to variation 011:	£16,293.72 ex VAT.
	New Contract value:	£460,373.49 ex VAT.

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address



.....

 Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address



.....

