

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details | |
|--|---|
| This variation is between: | UK Research & Innovation (UKRI), Polaris House, North Star Avenue, Swindon, SN2 1FL ("the Authority" "Contracting Authority") And Sanderson Government and Defence Limited, First Floor, Clifton Down House, 54A Whiteladies Road, Clifton, Bristol, BS8 2NH ("the Supplier") |
| Contract name: | THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract") |
| Contract reference number: | CS21423 |
| Details of Proposed Variation | |
| Variation initiated by: | Contracting Authority |
| Variation number: | 006 |
| Date variation is raised: | ██████████ |
| Proposed variation | To extend the original contract end date and to increase the day rate |
| Reason for the variation: | To extend the temporary worker's original contract end date from 31 st March 2023 to 31 st March 2024. To increase the day rate from ██████████ ex VAT per day to ██████████ ex VAT per day |
| An Impact Assessment shall be provided within: | n/a |
| Impact of Variation | |
| Likely impact of the proposed variation: | Low |
| Outcome of Variation | |
| Contract variation: | This Contract detailed above is varied as follows: <ul style="list-style-type: none"> ██████████ / Head of Funding Platform Delivery Manager Start Date: 7 th September 2021 Contract end date shall be extended to : 31 st March 2024 |

Joint Schedule 2 (Variation Form)
Crown Copyright 2018

| | | |
|----------------------|---|---|
| | <p>For the period 01/04/2023 until 31/03/2024 the day rate has increased from [REDACTED] ex VAT per day to [REDACTED] ex VAT per day</p> <p>Day Rate @ [REDACTED] ex VAT [REDACTED] additional working days = £226,462.50 excluding VAT</p> <p>The total contract variation shall not exceed £226,462.50 excluding VAT.</p> | |
| Financial variation: | Original Contract Value: | £83,593.75 ex VAT |
| | Additional cost due to variation 001: | Null and void £45,675.00 ex VAT incorporated into variation 003. |
| | Additional cost due to variation 002: | Null and void cost incorporated into to variation 003. |
| | Additional cost due to variation 003: | <p>Extension of Duration 124 days and value / increase of rates from 001 has been incorporated into 003.</p> <p>£180,468.75 excluding VAT</p> |
| | Additional cost due to variation 004: | £53,568.00 excluding VAT |
| | Additional cost due to variation 005: | £106,299 excluding VAT |
| | Additional cost due to variation 006: | £226,462.50 excluding VAT |
| | New Contract value: | £650,392.00 excluding VAT |

Joint Schedule 2 (Variation Form)
Crown Copyright 2018

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authorised signatory for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address

clifton Down House, 54a Whiteladies Road, Bristol BS8 2NH