Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details | | | | | | |
|--|---|---------------------------|--|--|--|--|
| This variation is between: | UK Research & Innovation (the | "Contracting Authority") | | | | |
| The Vallace to Detroom | And | | | | | |
| | Sanderson Government & Defence Ltd ("the Supplier") | | | | | |
| Contract name: | THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract") | | | | | |
| Contract reference number: | CS21123 | | | | | |
| Details of Proposed Variation | | | | | | |
| Variation initiated by: | Contracting Authority | | | | | |
| Variation number: | 007 | | | | | |
| Date variation is raised: | 02/052025 | | | | | |
| Proposed variation: | To extend the temporary worker's original contract end date from 30/06/2025 to 30/09/2025 | | | | | |
| Reason for the variation: | To extend original contract end date | | | | | |
| An Impact Assessment shall be provided within: | N/A | | | | | |
| | Impact of Variation | | | | | |
| Likely impact of the proposed variation: | Low | | | | | |
| | Outcome of Variation | | | | | |
| Contract variation: | This Contract detailed above is varied as follows: | | | | | |
| | Senior Project Manager | | | | | |
| | Contract End Date extended to: 30th September 2025 | | | | | |
| | Day rate @ ■ ex VAT. x ■ additional working days = £49,288.20 ex VAT. | | | | | |
| | The Total Contract Value shall not exceed £757,884.37 excl VAT. | | | | | |
| Financial variation: | Original Contract Value: | £138,001.50 excluding VAT | | | | |
| | Additional cost due to variation 001: | £148,617.00 excluding VAT | | | | |
| | Additional cost due to variation 002: | £18,756.50 excluding VAT | | | | |
| | Additional cost due to variation 003: | £176,562.50 excluding VAT | | | | |
| | Additional cost due to variation 004: | £89,693.75 excluding VAT | | | | |
| | | • | | | | |

Framework Ref: RM6277 Project Version: v1.0 Model Version: v3.1

Joint Schedule 2 (Variation Form) Crown Copyright 2022

| Additional cost due to variation 005: | £89,951.56 excluding VAT |
|---------------------------------------|---------------------------|
| Additional cost due to variation 006: | £47,013.36 excluding VAT |
| Additional cost due to variation 007: | £49,288.20 excluding VAT |
| New Contract value: | £757,884.37 excluding VAT |

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Framework Ref: RM6277 Project Version: v1.0 Model Version: v3.1 Joint Schedule 2 (Variation Form) Crown Copyright 2022

Signed by an authorised signatory for and on behalf of the Contracting Authority

| Signature | |
|--------------------|--|
| Date | |
| Name (in Capitals) | |
| Address | |
| | |

Signed by an authorised signatory to sign for and on behalf of the Supplier

| Signature | | |
|--------------------|--|--|
| Date | | |
| Name (in Capitals) | | |
| Address | | |
| | | |

Framework Ref: RM6277 Project Version: v1.0 Model Version: v3.1