

Schedule 4 - Contract Change Notice (CCN)

Order Form reference for the Call-Off Contract being varied: **CPD4121146**

BETWEEN:

Ministry of Housing, Communities and Local Government ("the Buyer")
and
Made Tech Limited ("the Supplier")

1. The Call-Off Contract is varied as follows and shall take effect on the date signed by both Parties:

Reason for the change: *To document the Beta Phase of the project (following satisfactory completion of the Alpha Phase) including costs and duration. The Beta Phase work will take place from 08/09/2021 to 31/03/2022 at a cost of £740,613.75 excluding VAT, the estimated ceiling cost for this work will be £759,609.00 excluding VAT.*

Full Details of the proposed change: *See Schedule 3 Statement of Work dated 7 September 2021.*

REDACTED

2. Words and expressions in this Contract Change Notice shall have the meanings given to them in the Call-Off Contract.
3. The Call-Off Contract, including any previous changes shall remain effective and unaltered except as amended by this change.

Signed by an authorised signatory for and on behalf of the Buyer

Signature:	REDACTED
Date:	8 th September 2021
Name:	REDACTED
Address:	Fry Building, 2 Marsham Street, London, SW1P 4DF

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature:	REDACTED
Date:	6 th September 2021
Name:	REDACTED
Address:	Made Tech Ltd 4 O'Meara Street Camberwell London, SE1 1TE