

LTC-21-092 AVC002

CALL-OFF CONTRACT FORM OF VARIATION

Contract Parties:

- Tramtrack Croydon Limited, 5 Endeavour Square, London, E20 1JN and;
- Atkins Limited, Woodcote Grove, Ashley Road, Epsom, Surrey, KT18 5BW

Call-Off Contract Number: LTC-21-092 - TTS Authoring and Technical Support for the Tram Rolling Stock Replacement Programme

Variation Number: 002

The Employer Contact: Joshua Ramsey

Procurement Manager: Robert Weatherley

Date: 1 September 2025

THE EMPLOYER FOR VARIATION TO CONTRACT (AVC)

Pursuant to Clause 32 of the Framework Agreement, authority is given for the variation to the Services and the Charges as detailed below. The duplicate copy of this form must be signed by or on behalf of the Consultant and returned to the Procurement Manager as an acceptance by the Consultant of the variation shown below.

DETAILS OF VARIATION	AMOUNT (£)
<p>The purpose of this variation is to extend the current Call-Off Contract LTC-21-092 completion date of 31st October 2025 to the later date of 6th March 2026.</p> <p>In addition, this variation is to include a requirement for Atkins Limited to provide Moderator resources during the New Tram Procurement Project moderation period.</p> <p>Any further extension beyond 6th March 2026 would be subject to a rate review.</p> <p>All other terms and conditions remain unchanged as per the Call-Off Contract LTC-21-092.</p>	N/A
ALLOWANCE TO THE EMPLOYER	N/A
EXTRA COST TO THE EMPLOYER	N/A
TOTAL	N/A

DocuSigned by:
 /2025 | 03:38 PDT Robert Weatherley
 For the Employer (signed) (print name)

ACCEPTANCE BY THE CONSULTANT	
<p>Date 4/9/2025 22:39 BST</p>	<p>Signed by: </p> <p>Signed</p>

LTC-21-092 AVC002

Appendix A – Consultant Rates

Consultant Rates 2025: 04-Jan-25 to 06-Mar-26

Grade	Day Rate	Hour Rate
Director	████████	████████
Principal Consultant	£████████	████████
Senior Consultant	████████	████████
Consultant	████████	████████
Junior Consultant	████████	████████