

Joint Schedule 2 (Variation Form)
Crown Copyright 2021

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	Climate Change Committee ("CCS" "the Buyer") And IPSOS (Market Research) Limited ("the Supplier")						
Contract name:	Citizens Panel ("the Contract")						
Contract reference number:	BE23236						
Details of Proposed Variation							
Variation initiated by:	Buyer						
Variation number:	001						
Date variation is raised:	10/07/2024						
Proposed variation	To amend the notification timeframe stated within clause 10.1.2 of the Core Terms and increase the Contract value.						
Reason for the variation:	Due to delays as a result of the pre-election period.						
An Impact Assessment shall be provided within:	N/A						
Impact of Variation							
Likely impact of the proposed variation:	N/A						
Outcome of Variation							
Contract variation:	To take into consideration the delay because of the election an additional £11,765.00 excluding VAT shall be added to the contract value to cover the costs incurred: Old Contract Value: £139,282.12 Excluding VAT New Contract Value: £151,047.12 Excluding VAT. Clause 10.1.2 of the Core Terms shall also be revised to state: The latest date the Relevant Authority can give the supplier notice to extend the Contract for the Extension Period is the Contract Expiry date as per the Order form. Where the buyer instructs the extension for Phase 2, this shall run for the period between February 2025 to November 2025.						
Financial variation:	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 60%;">Original Contract Value:</td> <td style="text-align: right;">£139,282.12</td> </tr> <tr> <td>Additional cost due to variation:</td> <td style="text-align: right;">£11,765.00</td> </tr> <tr> <td>New Contract value:</td> <td style="text-align: right;">£151,047.12</td> </tr> </table>	Original Contract Value:	£139,282.12	Additional cost due to variation:	£11,765.00	New Contract value:	£151,047.12
Original Contract Value:	£139,282.12						
Additional cost due to variation:	£11,765.00						
New Contract value:	£151,047.12						

UK OFFICIAL

Order Reference: 3 (Performance Funding)
Contract Group: 301, 304

Signed by an authorised signatory for and on behalf of the Buyer

Signature

[Redacted Signature]

Date

28 August 2024

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

[Redacted Signature]

Date

1st August, 2024

Name (in Capitals)

[Redacted Name and Address]

Address

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.