

ICF Consulting Services Limited
Riverscape,
10 Queen Street Place,
London,
EC4R 1BE

Wednesday 2nd November 2022

Dear [REDACTED]

Contract Title: PS22174

Contract Reference: Evaluation of the Carbon Capture, Usage, and Storage (CCUS)
Track-1 Cluster Sequencing process - RAF015/2223

Contract Variation Reference: 001

Further to the conversations with [REDACTED] please find the attached contract variation reference; extension of the contract end date to Wednesday 30th November 2022

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to

[REDACTED] and [REDACTED] for our records.

Yours Sincerely,

[REDACTED]
[REDACTED]
UK Shared Business Services Ltd

For and on behalf of the Department of Business, Energy and
Industrial Strategy (BEIS)

Contract PS22174 is varied as follows and shall take effect on the Wednesday 2nd
November 2022 between:

Contract Details

- (1) **The Department for Business, Energy and Industrial Strategy**, 1 Victoria Street, London, SW1H 0ET (**The Contracting Authority**).
- and
- (2) **ICF Consulting Services Limited**, Riverscape, 10 Queen Street Place, London, England, EC4R 1BE (**the Supplier**).

Collectively known as the “**Parties**”

The Parties agree the following changes to contract PS22174 - Evaluation of the Carbon Capture, Usage, and Storage (CCUS) Track-1 Cluster Sequencing process - RAF015/2223:

This variation is between:	The Department for Business, Energy and Industrial Strategy (BEIS) (“the Buyer”) And ICF Consulting Services Limited (“the Supplier”)
Contract name:	Evaluation of the Carbon Capture, Usage, and Storage (CCUS) Track-1 Cluster Sequencing process - RAF015/2223 (“the Contract”)
Contract reference number:	PS22174
Details of Proposed Variation	
Variation initiated by:	The Department for Business, Energy and Industrial Strategy (BEIS)
Variation number:	001
Date variation is raised:	Wednesday 2 nd November 2022
Proposed variation	1. Extension to the contract end date from Friday 11 th November 2022 to Wednesday 30 th November 2022
Reason for the variation:	Additional time required for the completion of the required procurement
An Impact Assessment shall be provided within:	30 days
Impact of Variation	
Likely impact of the proposed variation:	Contract term and required deliverables extended to Wednesday 30 th November 2022

Outcome of Variation	
Contract variation:	Contract end date extended until Wednesday 30 th November 2022

Words and expressions in this variation shall have the meanings given to them in Contract PS22174. Contract PS22174, including any previous variations, shall remain effective and unaltered except as amended by this variation.

For and on behalf of **ICF Consulting Limited (The Supplier)**

Signed



Name



Position



Date



For and on behalf of **The Department for Business, Energy and Industrial Strategy (BEIS) (The Contracting Authority)**

Signed



Name



Position



Date

