



Department
for Transport

Systra Ltd
3rd Floor, 5 Old Bailey
London
EC4M 7BA

Commercial Relationship Advisor
Department of Transport
Great Minster House
33 Horseferry Road
London SW1P 4DR

Mobile:

Web Site: www.dft.gov.uk

29 December 2021

Dear ,

STARTwo Framework Agreement: TWO0015 Headway Penalty Study – Contract Variation 3

This agreement is made on 29 December 2021.

I am writing about the agreement made on 4th December 2019 between the Department for Transport ("**the Employer**") and Systra Ltd ("**the Supplier**") regarding the above work package order.

I can confirm that the agreement has been further extended in time in order to undertake the Rail Headway Penalty Study Project. This extension in duration is in accordance with the same terms and conditions as specified in the original agreement of 4th December 2019. The date for completion of the agreement is extended until 31st December 2022. The contract value remains unchanged.

The Supplier's services under this Work Package Order will continue to be charged on a Fixed Price as governed by the NEC 4 Professional Services Contract.

Please acknowledge receipt and acceptance of this letter by signing and returning an electronic copy to me. Please contact to discuss detailed arrangements for the continuation of this work package.

Yours sincerely,

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.

Signed by:



Name:




Position: **Commercial Relationship Advisor**

On behalf of the Secretary of Department for Transport (*Employer*)

and

Signed by:



.....

Name:



.....

Position:

Associate Director

.....

On behalf of **Systra Ltd** (*Supplier*)

/