Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

	Contract Details	
This variation is between:	Polaris House, North Star Avenu And	("the "Contracting Authority") re, Swindon, SN2 1FL ") 3 Noble Street, London, EC2V
Contract name:	THE SUPPLY OF NON CLINICATERM STAFF RM6277 FRAME: Contract")	
Contract reference number:	GSS23877	
	Details of Proposed Variation	í
Variation initiated by:	Contracting Authority	
Variation number:	001	
Date variation is raised:	15/02/2024	
Proposed variation	To extend the original end date of the worker/assignment from 31st of March 2024 until 31st of March 2025	
Reason for the variation:	To extend the worker/assignment	
An Impact Assessment shall be provided within:	N/A	
9	Impact of Variation	
Likely impact of the proposed variation:	Low	
	Outcome of Variation	
Contract variation:	This Contract detailed above is	varied as follows:
	/ TSS Analyst The contract duration will now cover	
	Start Date: 6th November 2023	
	Contract end date: 31st March 2 The contract will cover an additional ex VAT Total Contract Value = £	onal working days @ £
Financial variation:	Original Contract Value:	£ 35,600,00
	Additional cost due to variation:	£ 90,424.00
	New Contract value:	£ 126,024.00

UK OFFICIAL

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

UK OFFICIAL

Signed by an authorise	d signatory for and on behalf of the Contracting Authority
Signature	
Date	
Name (in Capitals)	
Address	
Signed by an authorise	d signatory to sign for and on behalf of the Supplier
Signature	
Date	
Date	
Name (in Capitals)	
Address	3 Noble Street, London, EC2V 7EE