Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	UK Space Agency (UKSA) ("the Contracting Authority") UK Space Agency, Polaris House, North Star Avenue, Swindon, SN2 1FL	
	And	
	Page Group ("the Supplier") Page House, 1 Dashwood Land Road, Weybridge, Surrey, KT15 2QW	
Contract name:		CAL TEMPORARY AND FIXED AMEWORK CALL OFF ("the
Contract reference number:	GSS23338	
Details of Proposed Variation		
Variation initiated by:	Contracting Authority, UK Space Agency (UKSA)	
Variation number:	001	
Date variation is raised:	18/07/2023	
Proposed variation	To extend the original end date of the worker/assignment from 31st July 2023 to 30th November 2023	
Reason for the variation:	To extend the worker/assignment	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	None	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows:	
	The contract duration will now cover:	
	- Head of PMO	
	Original Contract Start Date: 20 th March 2023	
	Contract end date shall be extended to: 30th November 2023	
	The total contract variation shall not exceed £84,259.50 excluding VAT.	
Financial variation:	Original Contract Value:	£ 86,680.75 exc. VAT
	Additional cost due to variation 001:	£ 84,259.50exc. VAT
	New Contract value:	£ 170940.25 exc. VAT

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

4. Signed by an authorised signatory for and on behalf of the Contracting Authority

