

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research & Innovation, Polaris House, North Star Avenue, Swindon, SN2 1FL (the "Contracting Authority") And Hays Specialist Recruitment Ltd, 4th floor, 20 Triton Street, London NW1 3BF (the "Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")										
Contract reference number:	GSS23809										
Details of Proposed Variation											
Variation initiated by:	Contracting Authority										
Variation number:	003										
Date variation is raised:	14/02/2025										
Proposed variation	To extend the temporary worker's original contract end date from Tuesday 31 st December 2024 to Friday 28 th February 2025.										
Reason for the variation:	To extend the original contract end date										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>██</p> <p>Contract end date shall be extended to: Friday 28th February 2025.</p> <p>Day Rate @ ██████ Ex VAT at 42 additional working days = £14,366.52 Ex VAT.</p> <p>The total contract variation shall not exceed £120,405.12 Ex VAT.</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£43,099.56 Ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£18,813.30 Ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£44,125.74 Ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£14,366.52 Ex VAT.</td> </tr> <tr> <td>New Contract value:</td> <td>£120,405.12 Ex VAT.</td> </tr> </tbody> </table>	Original Contract Value:	£43,099.56 Ex VAT.	Additional cost due to variation 001:	£18,813.30 Ex VAT	Additional cost due to variation 002:	£44,125.74 Ex VAT.	Additional cost due to variation 003:	£14,366.52 Ex VAT.	New Contract value:	£120,405.12 Ex VAT.
Original Contract Value:	£43,099.56 Ex VAT.										
Additional cost due to variation 001:	£18,813.30 Ex VAT										
Additional cost due to variation 002:	£44,125.74 Ex VAT.										
Additional cost due to variation 003:	£14,366.52 Ex VAT.										
New Contract value:	£120,405.12 Ex VAT.										

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.


Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

A large black rectangular box redacting the signature and details of the Contracting Authority.


Signed by an authorised signatory to sign for and on behalf of the Supplier.

Signature

Date

Name (in Capitals)

Address

A large black rectangular box redacting the signature and details of the Supplier.