

**CONTRACT DETAILS**

<b>Package Order Number:</b>	CWF-1-1-19/20
<b>Supplier:</b>	RH Painting Limited
<b>Issue Date:</b>	01/04/2019
<b>Framework Agreement Number:</b>	Area 13 AD CWF
<b>Programme of Works Reference Number/Date:</b>	1- 2019/20
<b>Lot Name / Number :</b>	CWF Lot 1
<b>Package Order Completion Date:</b> (latest scheme start date prior to the <i>service period</i> )	31/03/2020

**1 CONTRACT DATA PART**

<b>1 General:</b>	Applicable Secondary Options	X2, X19
	The service is	Corrosion Protection
	The Additional Service Information is in	the task order
	The Service Manager is	
	The following matters will be included in the risk register	
<b>3 Time:</b>	The starting date is	1 <sup>st</sup> April 2019
	The service period is	12 months commencing on the starting date
<b>5 Payment:</b>	The first invoice date is	20 <sup>th</sup> April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.
<b>Clause Z57:</b>	The Performance Adjustment Schedule	will be provided for schemes identified on the task order as Large Schemes

**OPTION C – TARGET COST ( Target Price )****Schedule of Schemes ( Derived from Work Allocation Schedule)**

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
M6 Hackthorpe and Bainbridge Gate column Painting				05/08/2019	30/08/2019		HW Martin Traffic Management Ltd
M6 Stewarts Wood & Whittingham Patch Painting				01/02/2020	20/02/2020		HW Martin Traffic Management Ltd Interserve Construction Ltd
<b>TOTAL PACKAGE VALUE</b>						£277,250.00	

Notes.

**OPTION E – COST REIMBURSABLE**

<b>CONTRACT DOCUMENTS</b>			
Form of Package Order	<input checked="" type="checkbox"/>	Additional Service Information	<input checked="" type="checkbox"/>
Additional Contract Data	<input checked="" type="checkbox"/>		
NEC3 TSC Z clauses	<input checked="" type="checkbox"/>		

<b>AUTHORISATION</b>	
<b>Area 13 Service Manager</b>	
<b>Signature:</b>	

<b>ACCEPTANCE</b>	
<b>Contractors Representative:</b>	
<b>Signature:</b>	